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1
Introduction

R5-163093 'NB-IOT Way forward agreements at RAN5#71'was agreed at RAN5#71. Among others it set a work plan for NB-IoT related actions RAN5 plans to be completed between RAN5#71 and RAN5#72. At RAN5#72 the action plan was updated in R5-166252. At RAN5#73 the action plan was updated in R5-168353.
The present document provides the status of the planned actions and sets the NB-IoT related actions for the period between RAN5#74 and RAN5#75.
2
RAN5 IoT work schedule
2.1
RAN5#74 - RAN5#75
The following time schedule for the work to take place between RAN5#74 and RAN5#75 was agreed:

	Time Period
	Task
	Completion date
	Comment
	Status

	
	Actions during the post RAN5#74 e-mail approval
	
	
	

	AP74-75#01
	IoT Protocol and RF/RRM:

1. Discussion on response to GSMA LS on Test and Certification Joint Working Group (TCJWG) MIoT Test Requirements (CLP.22) and MIoT Test Cases (CLP.23);

2. LS drafted, agreed and sent out
	3 Mar 2017

10 Mar 2017
	On the RAN5 IOT e-mail reflector.

On the RAN5 official e-mail reflector.
	

	
	Actions related to the RAN5#75
	
	
	

	AP74-75#02
	NB-IoT Protocol:
1. Discussion and Decision on the need all protocol TCs to cater for both CP CIoT: SMS and non-SMS transport for user data transfer (when the TC includes user data transport).

2. If agreed all TCs which test data transport but do not cater for SMS transport need to be updated.

	21 April 2017

05 May 2017
	On the RAN5 IOT e-mail reflector.

TC owners
	

	AP74-75#03
	NB-IoT Protocol:
1. Discussion and Decision on NB-IoT ESM test cases

- Do NB-IoT ESM test cases need to be run in CP and/or UP?

- Handling of dedicated bearer used in UP,
(see R5-171543)
2. Agreement to be implemented in affected TCs.

	21 April 2017

05 May 2017
	On the RAN5 IOT e-mail reflector.

TC owners
	

	AP74-75#04
	NB-IoT Protocol:
1. The remaining not completed planed NB-IoT TCs which were not provided to RAN5#74 (1 UP user TC, 3 RRC TCs and 3 ESM TCs) shall be submitted at least 1 week prior to RAN5#75 (No FFS left).
2. Changes necessary to already agreed TCs shall be submitted at least 1 week prior to RAN5#75.
Early start of discussion on TC content is encouraged.


	05 May 2017
	TC owners
	

	AP74-75#05
	NB-IoT RF/RRM:

1. The demodulation and RRM test case responsible companies announce TT drafting plan for the May RAN5 meeting.
2. Demodulation and RRM test case responsible companies complete drafting TT analysis and submit TT contributions for pre meeting review.


	Completion dates In accordance with RAN5 RF VC plan
	TC owners
	

	AP74-75#06
	NB-IoT RF/RRM:

1. All NB-IoT TCs which are still not 100% complete shall be submitted at least 1 week prior to RAN5#75 (No FFS left), especially RRM test cases.

Early start of discussion on TC content and analyses is encouraged.
	05 May 2017
	TC owners
	

	AP74-75#07
	CAT M1 Protocol & RF

1. Complete any outstanding test case issues for Phase 1 and Phase 2

2. Complete TT for RRM test cases

3. Add new CIoT test cases for CAT M1

4. Start updating relevant IMS test cases for VoLTE/ViLTE for testing CAT M1 UEs


	05 May 2017
	TC owners
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