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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	73
	WI/SI started
	RP-161474
	Nil
	June 2017
	
	

	74
	RP-162185
	-
	5%
	June 2017
	
	

	75
	
	-
	
	
	
	

	76
	
	-
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-150518
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN5 Testing part:

20%







SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%











RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:

See 2.1.1 for detailed status
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



-       

which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


-

which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:
-

which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

June 2017
which is:
RAN #76
NOTE:
Please leave the XX for lines that are not applicable for this status report.

additional comments:




-
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
N/A

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
At the RAN5#74 meeting CRs for following areas were agreed:

· The UE Conformance Test Aspects – Radiated Performance of Multiple-antenna Receivers in the UE work plan was updated in [1]

· 6 text proposals were agreed for the specification:

· Scope [2]
· References [3]
· DUT Positioning for total radiated multi-antenna sensitivity (TRMS) [4]
· E-UTRA FDD and TDD frequencies [5]
· Sampling Grid [6]
· TC Receiver TRMS for E-UTRA FDD & TDD in Free Space [7]
2.1.2
Progress of the Performance part WI
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
2.2.2
Completed elements of the Performance part WI
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
2.3.2
Open issues of the Performance part WI
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

Work plan:

[1] 
R5-171294
WP – UE Conformance Test Aspects – Radiated Performance of Multiple-antenna Receivers in the UE, Source: Rapporteur (Intel Corp.)

Discussion paper:


None
CRs TS 36.544:
[2] 
R5-171908
Radiated Performance of Multiple-antenna Receivers - Scope (Intel Corp.)

[3] 
R5-171909
Radiated Performance of Multiple-antenna Receivers - References (Intel Corp.)

[4] 
R5-171910
Radiated Performance of Multiple-antenna Receivers - DUT Positioning for total radiated multi-antenna sensitivity (TRMS) (Intel Corp.)

[5] 
R5-171911
Radiated Performance of Multiple-antenna Receivers - E-UTRA FDD and TDD frequencies (Intel Corp.)

[6] 
R5-171912
Radiated Performance of Multiple-antenna Receivers - Sampling Grid (Intel Corp.)

[7] 
R5-171913
Radiated Performance of Multiple-antenna Receivers – Receiver TRMS for E-UTRA FDD & TDD in Free Space (Intel Corp.)
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