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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	74
	WI started
	RP-162511
	0%
	December 2017
	------
	-----

	75
	RP-170552
	
	5%
	December 2017
	------
	-----


1.2
Status at this TSG meeting
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX%








RAN4 Perf. part:

XXX%








RAN5 Testing part:

30%








SI:



 XXX%

per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%










RAN WG5:

30%
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. Sep. 2014>
which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


<e.g. Sep. 2014>
which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:
<e.g. Sep. 2014>
which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

December 2017     which is:
RAN #78
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-162530 endorsed by RAN #74
	NA


	RAN #74
Q1/2017                                                    RAN #75

	R1
	R2
	R3
	R4RF
	R4RD

	88
	97
	95
	82
	82


	RAN #75
Q2/2017                                                    RAN #76

	R1
	R2
	R3
	R4RF
	R4RD
	R1
	R2
	R3
	R4RF
	R4RD

	88bis
	97bis
	95bis
	82bis
	82bis
	89
	98
	96
	83
	83


	RAN #76
Q3/2017                                                    RAN #77

	R1
	R2
	R3
	R4RF
	R4RD

	90
	99
	97
	84
	84


	RAN #77
Q3/2017                                                    RAN #78

	R1
	R2
	R3
	R4RF
	R4RD
	R1
	R2
	R3
	R4RF
	R4RD

	90bis
	99bis
	97bis
	84bis
	84bis
	91
	100
	98
	85
	85


motivation/explanation:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WG)

There is a new testing specification associated with this Work Item, which is TS 36.579.  It is divided into 5 parts.  In RAN5 #74, there were 5 Tdocs to establish the structure and framework of the 5 parts (version 0.0.1 of the 5 parts of the specification).  In RAN5 #75, work was focused on two areas.  One was on 36.579-1, establishing default message contents and default test cases to be used as references for test cases in 36.579-2 and 36.579-3.  The other area was to establish a baseline for the phase 1 test cases in 36.579-2.  As the work plan states, the test case work is being divided into 4 phases, listed in order of how the work is to be started.  This is being done in an effort to keep the work at a manageable level.  The priority list is:

1)
UE conformance testing, UE on-network, using unicast only (no MBMS) (36.579-2)

2)
Off-network testing scenarios (36.579-2)

3) UE conformance testing, UE on-network, using MBMS (36.579-2)

4) MCPTT Server testing (36.579-3) 

Additionally, a test loop for MCPTT voice transmission (media transfer) was proposed in RAN5#75.  The test case titles have been defined for Phase 1 and test case titles for Phase 2 have been proposed.  First draft test cases for Phase 1 were submitted in RAN5 #75.  The near-term schedule is as follows:  

1) Update 36.579-1 with the results from RAN5 #75 and feedback from TTCN & SME experts. 

2)  Finalize the Phase 1 test cases for the next RAN5 meeting in August.   

3)  Submit the first drafts of test cases for Phase 2 for the next RAN5 meeting in August.
4)  Create test case titles for Phase 3 (and possibly Phase 4) test cases for the next RAN5 meeting in August.
2.1.1
Progress of the SI or Core part WI or Testing part WI


30% progress in RAN5#75
2.1.2
Progress of the Performance part WI


N/A
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· TS 36.579-1 is 25% completed.

· TS 36.579-2 is 25% completed.

· TS 36.579-3 is 5% completed.

· TS 36.579-4 is 5% completed.

· TS 36.579-5 is 5% completed.
· TS 36.509 is 33% completed.  
· TS 36.508 Specification is still to be determined.  No updates may be added to this spec. 
· TS 36.523-1 Specification is still to be determined.  No updates may be added to this spec.
· TS 36.523-2 Specification is still to be determined.  No updates may be added to this spec.

· TS 36.523-3 Specification is still to be determined.  No updates may be added to this spec.
· TS 34.229-1 Specification is still to be determined.  No updates may be added to this spec.
· TS 34.229-2 Specification is still to be determined.  No updates may be added to this spec.
· TS 34.229-3 Specification is still to be determined.  No updates may be added to this spec.
2.2.2
Completed elements of the Performance part WI
· N/A

2.3
List of open issues
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· N/A

2.3.2
Open issues of the Performance part WI
· N/A
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