3GPP TSG RAN Meeting #75
R5-172244
Hangzhou, China, 15 - 19 May 2017


Status Report to TSG

Agenda item:


7.4.2
	Work Item Name
	UE Conformance Test Aspects – CBRS 3.5GHz Band for LTE in the United States (Band 48)

	included in this status report
	Core part:
	No
	Perf. part:
	No
	Testing part:
	Yes

	Study Item Name
	

	Acronym
	LTE_TDD_3550_CBRS_US-UEConTest

	Unique ID
	740069


Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Qin Yu

	
	Company
	Nokia

	
	Email
	q[dot]yu[at]nokia[dot]com


1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	74
	WI started
	RP-162254
	0%
	March 2017
	
	

	75
	RP-170505
	
	60%
	June 2017
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-150518
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN5 Testing part:

100 %







SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%











RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:

See 2.1.1 for detailed status
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



-       

which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


-

which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:
-

which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

June 2017
which is:
RAN #76
NOTE:
Please leave the XX for lines that are not applicable for this status report.

additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
N/A

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
The work items completed at RAN5#74 were 60%. The work plan was updated in [1]. Overall the work plan includes 9 CRs for updating the standards with 3550 MHz CBRS Band 48 for LTE TDD. 
At RAN5#75, the work plan was updated [1] and the CRs for updating the following TSs and TR were submitted and agreed [3-6]:  
· TS 36.508:

100%

· TS 36.521-1: 
100%

· TS 36.523-3: 
100%

Per MCC TF160, no update of test model required to support LTE Band 48 (TTCN development work, TS36.523-3).
See clause 3 for the complete list of CRs submitted at RAN5#75.

2.1.2
Progress of the Performance part WI
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
2.2.2
Completed elements of the Performance part WI
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· None

2.3.2
Open issues of the Performance part WI
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

Work plan, status report and general papers:
[1] R5-172245
Work Plan UE Conformance Test Aspects - CBRS 3.5GHz Band for LTE in the United States (Band 48); Source: Nokia
[2] R5-172244
SR UE Conformance Test Aspects – CBRS 3.5GHz Band for LTE in the United States (Band 48); Source: Nokia

[3] R5-172672
Introduction of test frequencies for Band 48 for protocol testing
[4] R5-172715
Addition of NS_27 for Band 48 in A-MPR test cases
[5] R5-173339
Addition of NS_27 for Band 48 in A-SEM test cases
[6] R5-173340
Addition of NS_27 for Band 48 in A-Spurious test cases
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