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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	74
	WI started
	RP-162511
	0%
	December 2017
	------
	-----

	75
	RP-170552
	
	5%
	December 2017
	------
	-----

	76
	RP-170947
	
	30%
	December 2017
	------
	-----


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN6 Perf. part:

XXX %








RAN5 Testing part:

55%








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%











RAN WG5:

55%











RAN WG6:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. March 1x>
which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


<e.g. March 1x>
which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:
<e.g. March 1x>
which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

March 18      
which is:
RAN #79
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments: The WID was updated and endorsed in RAN5#76 to move the finish date from December 2017 to March 2018.  
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	NA


If you answered No:
Then please remove the Excel file from the zip file of this status report.
If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 

RAN meeting. Please highlight all changes of the values.


One time unit (TU) corresponds to ~ 2 hours in the meeting.


If this status report covers a WI with Core and Performance part, then please have one 

line for each in the attached Excel table.


Note: If no Excel table is attached, then this means no time budget change.

additional explanations/motivations for the time budget changes in the attached Excel table: 
For off-network MCPTT test cases, the MCPTT Client/UE needs Release 13 ProSe Sidelink. There are currently no test cases to refer to for this. So, the MCPTT team needs to create the test cases. Although this was planned for and included in the WID, the scope turned out to be bigger than expected. Additionally, the scope of default signalling message creation is larger than expected. Due to these 2 items, the time budget needs to be changed by one meeting cycle. The original due date was December 2017; now it is March 2018.
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
There is a new testing specification associated with this Work Item, which is TS 36.579.  It is divided into 5 parts.  In RAN5 #74, there were 5 Tdocs to establish the structure and framework of the 5 parts (version 0.0.1 of the 5 parts of the specification).  In RAN5 #75, work was focused on two areas.  One was on 36.579-1, establishing default message contents and default test cases to be used as references for test cases in 36.579-2 and 36.579-3.  The other area was to establish a baseline for the phase 1 test cases in 36.579-2.  As the work plan states, the test case work is being divided into 4 phases, listed in order of how the work is to be started.  This is being done in an effort to keep the work at a manageable level.  The priority list is:

1)  UE conformance testing, UE on-network, using unicast only (no MBMS) (36.579-2)

2)  Off-network testing scenarios (36.579-2)

3)  UE conformance testing, UE on-network, using MBMS (36.579-2)

4)  MCPTT Server testing (36.579-3) 

The test case titles have been defined for Phase 1 and Phase 2, and test case titles for Phase 3 have been proposed.  Second draft test cases for Phase 1 were submitted in RAN5 #76.  First draft test cases for Phase 2 were submitted in RAN #76.  The near-term schedule is as follows:
1)  Update 36.579-1 with the results from RAN5 #76 and feedback from TTCN & SME experts.

2)  Update 36.579-2 with the results from RAN5 #76.
3)  Finalize the Phase 1 test cases for the next RAN5 meeting in late November 2017.
4)  Move Phase 2 and Phase 3 test closer to finalized condition for the next RAN5 meeting in late November 2017.

5)  Create test case titles for Phase 4 test cases for the next RAN5 meeting in late November 2017.

55% progress in RAN5#75

2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· TS 36.579-1 is 65% completed.

· TS 36.579-2 is 65% completed.

· TS 36.579-3 is 5% completed.

· TS 36.579-4 is 5% completed.

· TS 36.579-5 is 5% completed.

· TS 36.509 is 33% completed.  

· TS 36.508 is 50% completed.  
· TS 36.523-1 is 25% completed
· TS 36.523-2 is 25% completed
· TS 36.523-3 Specification is still to be determined.  No updates may be added to this spec.

· TS 34.229-1 Specification is still to be determined.  No updates may be added to this spec.

· TS 34.229-2 Specification is still to be determined.  No updates may be added to this spec.

· TS 34.229-3 Specification is still to be determined.  No updates may be added to this spec.

2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
· NA
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· NA
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
· NA
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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