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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	RAN5#76
	WI Started
	RP-171130
	
	June 2018
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-132066
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN5 Testing part:

20%







SI:



XXX %

per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%











RAN WG5:

XXX %
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:






which is:
RAN #XX

The Core part WI is planned to be 100% complete in:





which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:



which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:
June 2018 


which is:
RAN #80
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-132066 endorsed by RAN #62
	No


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-132066
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #63
Q2/2014
RAN #64

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	76bis
	76bis
	85bis
	85bis
	85bis
	83bis
	70bis
	70bis
	70bis
	70bis
	77
	77
	86
	86
	86
	84
	71
	71
	71
	71

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
2.1.1
Progress of the SI or Core part WI or Testing part WI
During RAN5#76 meeting, This WI is estimated to be 20% complete. 
The work plan was noted in [1], 1 discussion paper is noted, 26 CRs were agreed. See clause 3 for the complete list of CRs.
2.1.2
Progress of the Performance part WI
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
・Status after RAN5#76 (the details can be found in R5-173953):

· 20% overall completeness achieved
· For TS 36.508, 5 CRs were agreed.

· For TS 36.509, 1 CR were agreed.

· For RF/RRM, 9 CRs were agreed.

· For SIG, 11 CRs were agreed.
2.2.2
Completed elements of the Performance part WI
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
See the work plan for details [1]. 

2.3.2
Open issues of the Performance part WI
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

General Papers

[1]
R5-173034 -
 Work plan for UE UE Conformance Test Aspects –Support for LTE-based V2X Services – Status after RAN5#75, Huawei, CATT
[2]
R5-173954-
 Work plan for UE UE Conformance Test Aspects –Support for LTE-based V2X Services – Status after RAN5#76, Huawei, CATT

[3]
R5-174298r1- Discussion on the number of RBs and test point selection for the V2X test cases, LGE
TS 36.508 CRs
R5-175099
Addition of SL-V2X-Preconfiguration for V2X MCC case in 4.6.3 and 6.8.2.1.
Huawei
R5-175100
Update of V2X related message contents in 36.508.
Huawei, CATT
R5-174299
Update to V2X message contents. 
LGE 
R5-175101
Addition of reference test frequencies for V2X 47BAddition of SL-V2X-Preconfiguration for V2X MCC case in 4.6.3 and 6.8.2.1
Huawei 
R5-172981
Addition of connection diagram for V2X Communication / Intra-band contiguous MCC operation, 
Huawei
TS 36.509 CRs
R5-175084
Update of V2X related test loop procedure to introduce AT commands.
Huawei
TS 36.521-1 CRs 
R5-175102
Introduction of Spurious emission for V2X Communication / Intra-band contiguous MCC operation in 6.6.3G.3.
Huawei
R5-175103
Editorial change for V2X reference sensitivity TC. 
SGS Wireless
R5-175104
Update & editorial change for V2V RX Test Cases.
SGS Wireless
R5-175105
Introduction ofSpurious emission band UE co-existence for V2X Communication / Intra-band contiguous MCC operation in 6.6.3G.3_1. 
Huawei 
R5-175106
Update RF general section 3 for V2X information. 
Bureau Veritas 
R5-175107 
Introduction of Spectrum Emission Mask for V2X Communication / Intra-band contiguous MCC operation in 6.6.2.1G.3.
Huawei
TS 36.521-2 CRs 
R5-175108
Addition of V2V applicability PICS for RF/RRM test cases.
Huawei

TS 36.521-3 CRs 
R5-175109
Update RRM general section 3 for V2X information.
Bureau Veritas

TS 36.523-1 CRs
R5-174630
Correction on RRC V2V test case 24.1.1.
CATT, MCC TF 160

R5-174631
Addition of new V2X Sidelink test case 24.1.14.
CATT

R5-174632
Addition of new V2X Sidelink test case 24.1.15.
CATT

R5-174633
Addition of new V2X Sidelink test case 24.1.6.
CATT 
R5-174634
Addition of new V2X Sidelink test case 24.1.3.
Ericsson 
R5-174629
Correction on RRC V2X test case 7.3.9.1.
CATT, MCC TF 160

TS 36.523-2 CRs
R5-174635
Addition of V2V applicability PICS for SIG test cases.
Huawei, CATT

R5-174068
Addition of applicability for new V2X Sidelink test case 24.1.14 and 24.1.15.
CATT

R5-174228
Addition of applicability for new V2X Sidelink test case 24.1.6.
CATR

R5-174665
Addition of applicability for new V2X test cases 24.1.3.
Ericsson

TS 36.523-3 CRs
R5-173664
V2X: Introduction of Test Model.
MCC TF 160
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