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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	73
	WI/SI started
	RP-161474
	Nil
	June 2017
	
	

	74
	RP-162185
	-
	5%
	June 2017
	
	

	75
	RP-170118
	-
	20%
	June 2017
	
	

	76
	RP-170974
	-
	27%
	March 2018
	
	

	77
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-150518
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN5 Testing part:

72%







SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%











RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:

See 2.1.1 for detailed status
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



-       

which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


-

which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:
-

which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

March 2018
which is:
RAN #79
NOTE:
Please leave the XX for lines that are not applicable for this status report.

additional comments:




-
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
N/A

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
At the RAN5#76 meeting CRs for following areas were agreed:

· Calibration procedure for Multi-probe Anechoic chamber (MPAC) method [2]

· Estimation of measurement uncertainty [3]

As the results of harmonization effort during RAN4#83 and the following RAN4 MIMO OTA ad hoc, the WG agreed to limit the scope of the work item to MPAC only. In addition, RAN4 decided to prioritize the work item to performance requirements for the Performance Set 1 (PS1) bands for conclusion of the Work Item. PS1 consists of TDD bands 38, 41 and FDD band 1, 3, 5, 7, 13, 19. The new Rel-14 MIMO OTA Work Item is expected to complete in Mar September 2017. A WID revision request is being submitted to RAN Plenary to align the RAN5 WI with that of RAN4. 
2.1.2
Progress of the Performance part WI
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
2.2.2
Completed elements of the Performance part WI
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· Minimum Performance Requirements for Receiver total radiated multi-antenna sensitivity (TRMS) for E-UTRA FDD in Free Space Mode
· Minimum Performance Requirements for Receiver total radiated multi-antenna sensitivity (TRMS) for E-UTRA TDD in Free Space Mode

2.3.2
Open issues of the Performance part WI

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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