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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	76
	Work Item Started
	RP-171057
	Nil
	December 2017
	
	December 2017

	77
	
	RP-171926
	45%
	December 2017
	
	December 2017

	78
	
	
	80%
	March 2018
	
	March 2018

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN6 Perf. part:

XXX %








RAN5 Testing part:

   80 %







SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%











RAN WG5:

XXX%











RAN WG6:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:



See 2.1.1 for detailed status
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. March 1x>
which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


<e.g. March 1x>
which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:
<e.g. March 1x>
which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

March 2018 
          which is:
RAN #79
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
N/A
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
At RAN5#77 good progress was achieved. Below are the details:
5 test cases were added in IMS signalling spec and 7 test cases were corrected.

5 test cases were added in LTE signalling spec and 2 test cases were corrected.

2 applicability were added for IMS and LTE signalling test cases.

1 new generic procedure were added and 1 were corrected.

3 default message contents were added and 4 were corrected.

2 EIEI test models were added.

1 USIM configuration were agreed.

1 Incoming LS were noted and 1 reply LS triggered to SA4.

· TS 36.508 Specification is 100% completed, 

· TS 34.229-1, TS 34.229-2 and TS 34.229-3 Specifications are now 50% complete.
· TS 36.523-1, TS 36.523-2 and TS 36.523-3 Specifications are now 75% complete.
Status after RAN5#77 (the details can be found in [1]):

· Work item is 80% complete with new test cases added. Significant progress was made in both IMS signalling spec 34.229-1 and LTE signalling spec 36.523-1. 

2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

Work plan:

[1]
RP-171057
New WI Proposal: UE Conformance Test Aspects – EIEI (Evolution to and    Interworking with       eCall in IMS); Source: Qualcomm; Supporting companies: Ericsson, Vodafone, Telecom Italia, Tech Mahindra, Rohde & Schwarz, Keysight Technologies, Samsung, Anritsu

[2]
R5-174201    UE Conformance Test Aspects – EIEI (Evolution to and Interworking with eCall in IMS), Work Plan; Source: Qualcomm Incorporated
General Papers:

No CR
LS:

[3]
R5-176850
Reply LS on In-band modem conformance testing for IMS eCall; Reply LS from TSG SA WG4
[4]
R5-176989
Reply LS on In-band modem conformance testing for IMS eCall; Reply LS to TSG SA WG4

CRs TS 36.508:
[5]
R5-176950
Addition of Generic Test Procedure for eCall over IMS establishment in EUTRA: eCall Only Support; Source: Qualcomm Incorporated

[6]
R5-176132
Correction to eCalloverIMS condition in SysinfoType1; Source: MCC TF160

[7]
R5-176802
Correction of Generic Test Procedure for eCall over IMS establishment in EUTRA: Normal Service; Source: Qualcomm Incorporated
CRs TS 34.229-1:
[8]
R5-176071
Addition of the new eCall over IMS Test Case 21.17; Source: Qualcomm Incorporated

[9]
R5-176072
Addition of the new eCall over IMS Test Case 21.18; Source: Qualcomm Incorporated

[10]
R5-176124
Update to IMS eCall test case 21.1; Source: 
MCC TF160, Qualcomm Incorporated

[11]
R5-176125
Update to IMS eCall test case 21.2; Source:
MCC TF160, Qualcomm Incorporated

[12]
R5-176126
Update to IMS eCall test case 21.4; Source
MCC TF160

[13]
R5-176127
Update to IMS eCall test case 21.13; Source: MCC TF160, Qualcomm Incorporated

[14]
R5-176128
Update to IMS eCall test case 21.14; Source: MCC TF160, Qualcomm Incorporated

[15]
R5-176129
Update to IMS eCall test case 21.15; Source: MCC TF160, Qualcomm Incorporated

[16]
R5-176130
Update to IMS eCall test case 21.16: Source: MCC TF160, Qualcomm Incorporated

[17]
R5-176947
eCall over IMS / Manual initiation / MSD transfer Failure / UE performs eCall in CS domain after Timer expiry / UTRAN or GERAN; Source: ANRITSU LTD

[18]
R5-176178
eCall over IMS / Automatic initiation / MSD transfer and 200 OK with ACK / SIP INFO request for MSD Update / Success; Source: ANRITSU LTD

[19]
R5-176200
Corrections to INFO requests for eCall over IMS; Source: ROHDE & SCHWARZ, Qualcomm Incorporated, Anritsu

[20]
R5-176201
Corrections to A.3.1 200 OK for sake of eCall over IMS; Source: ROHDE & SCHWARZ, Qualcomm Incorporated

[21]
R5-176202
486 (Busy Here) response for eCall over IMS; Source: ROHDE & SCHWARZ, Qualcomm Incorporated

[22]
R5-176203
600 (Busy Everywhere) response for eCall over IMS; Source: ROHDE & SCHWARZ, Qualcomm Incorporated

[23]
R5-176204
603 (Decline) response for eCall over IMS; Source: ROHDE & SCHWARZ, Qualcomm Incorporated

[24]
R5-176948
Corrections to A.2.1 INVITE for eCall; Source: ROHDE & SCHWARZ, Qualcomm Incorporated

[25]
R5-176949
Addition of USIM settings for IMS eCall; Source:MCC TF160, Qualcomm Incorporated

[26]
R5-177070
Addition of IMS eCall TC 21.6; Source: Anritsu, Qualcomm
CRs TS 34.229-2:
[27]
R5-176061
Add applicability for eCall over IMS test cases; Source: Qualcomm Incorporated, Anritsu Ltd
CRs TS 34.229-3:

[28] R5-176171
EIEI: Introduction of Test Model; Source: MCC TF160
CRs TS 36.523-1:

[29]
R5-176951
Correction of the eCall over IMS Test Case 11.3.1; Source: Qualcomm Incorporated

[30]
R5-176952
Correction of the eCall over IMS Test Case 11.3.2; Source: Qualcomm Incorporated

[31]
R5-176953
Addition of the new eCall over IMS Test Case 11.3.3; Source: Qualcomm Incorporated

[32]
R5-176954
Addition of the new eCall over IMS Test Case 11.3.5; Source: Qualcomm Incorporated

[33]
R5-176955
Addition of the new eCall over IMS Test Case 11.3.6; Source: Qualcomm Incorporated

[34]
R5-176956
Addition of the new eCall over IMS Test Case 11.3.7; Source: Qualcomm Incorporated

[35]
R5-176957
Addition of the new eCall over IMS Test Case 11.3.8; Source: Qualcomm Incorporated
CRs TS 36.523-2:

[36]
R5-177071
Add applicability for eCall over IMS test cases; Source: Qualcomm Incorporated
CRs TS 36.523-3:
[37] R5-176133
EIEI: Introduction of Test Model
Agreed; Source: MCC TF160
v04.76
15.05.2017

minor adaptations for RAN #76

v04.75
31.01.2017

minor adaptations for RAN #75

v04.74
28.10.2016

minor adaptations for RAN #74

v04.73
01.09.2016

adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)

v04.72
26.05.2016

adaptations for RAN #72 (introduction of NR & GERAN TUs)

v04.71
10.02.2016

minor adaptations for RAN #71

v04.70
30.10.2015

minor adaptations for RAN #70

v04.69
12.08.2015

minor adaptations for RAN #69

v04.68
21.05.2015

minor adaptations for RAN #68

v04.67
01.02.2015

minor adaptations for RAN #67

v04.66
16.11.2014

minor adaptations for RAN #66

v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
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