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Introduction
Minutes of the Previous Meeting

RP-172043    Approved minutes from RP#76, based on the draft version submitted initially in RP-171516.

RAN WG Status Reports

RP-171517   RAN1; the associated CRs for approval were listed in RP-171518
RP-171519   RAN2; the associated CRs for approval were listed in RP-171520
RP-171521   RAN3; the associated CRs for approval were listed in RP-171522
RP-171523   RAN4; the associated CRs for approval were listed in RP-171524
RP-172023   RAN5; the associated CRs for approval were listed in RP-171526
RP-171528   RAN6; the associated CRs for approval were listed in RP-171529
Matters arising from the RAN5 Status Report and CR Review

RP-172023 
No comments/questions.
RP-171526   All CRs presented for approval were approved. RP-171658 - Partially approved due to inclusion of a rejected CR.
MCC STF 160

RP-171527    The TF 160 report;
No comments
Approved

Status Reports - all noted and any changes to TCD and updated WIDs were approved

RAN5 Secretary Red flagged
- included a withdrawn CR in the LTE DL 4Rx Antenna Ports CR pack, this CR was rejected, resulted in partially approved CR pack

	Work Item
	Rapporteur
	status
	TCD
	change
	status report

	UE Conformance Test Aspects - IMS for Converged IP Communications (UID – 740068)   
IMS_CONV_IP_COM-UEConTest 
	R&S
	75%
	Dec-17
	
	RP-171634

	UE Conformance Test Aspects - Dual connectivity for LTE 
(UID - 680070) LTE_SC_enh_dualC-UEConTest
	Ericsson
	100%
	Sep-17
	
	RP-171887

	UE Conformance Test Aspects - Further Enhancements to LTE TDD for DL-UL Interference Management and Traffic Adaptation (UID-690072) LTE_TDD_eIMTA-UEConTest 
	CATT
	70%
	Dec-17
	
	RP-171847

	UE Conformance Test Aspects -  Increasing the minimum number of carriers for UE monitoring in UTRA and E-UTRA (UID – 700064) LTE_UTRA_IncMon-UEConTest 
	Ericsson
	20%
	Dec-17
	
	RP-171885

	UE Conformance Test Aspects - Rel-13 LTE CA configurations (UID – 700065) LTE_CA_Rel13-UEConTest 
	Ericsson
	62%
	Dec-17
	
	RP-171890

	UE Conformance Test Aspects - LTE DL 4 Rx antenna ports  (UID – 700066) LTE_4Rx_AP_DL-UEConTest 
	Ericsson
	100%
	Sep-17
	
	RP-171891

	UE Conformance Test Aspects - Licensed-Assisted Access using LTE (UID – 700067)  LTE_LAA-UEConTest 
	Qualcomm
	100%
	Sep-17
	
	RP-171056

	UE Conformance Test Aspects Further LTE Physical Layer Enhancements for MTC (UID - 710067)  LTE_MTCe2_L1-UEConTest 
	Ericsson
	100%
	Sep-17
	
	RP-171892

	UE Conf. Test Aspects - WLAN/3GPP Radio Level Integration and Interworking Enhancement Interworking (UID - 710070) LTE_WLAN_radio-UEConTest 
	Intel
	48%
	Mar-18
	+6
	RP-171614

	UE Conformance Test Aspects - Narrowband Internet of Things (NB-IOT) (UID - 710065)   

NB_IOT-UEConTest 
	CMCC
	98%
	Dec-17
	+3
	RP-171840

	UE Conformance Test Aspects - LTE Carrier Aggregation Enhancement Beyond 5 Carriers - PUCCH on Scell (UID - 730074)   

LTE_CA_enh_b5C_PUCCH-UEConTest 
	Huawei
	15%
	Mar-18
	
	RP-171763

	UE Conformance Test Aspects - Support for Mission Critical Push To Talk over LTE (MCPTT) (UID - 740070) MCPTT-ConTest 
	US Department of Commerce 
	55%
	Mar-18
	+3 
	RP-171984

	UE Conformance Test Aspects -  Interference Mitigation for Downlink Control Channels of LTE (UID - 750051) LTE_IM_DLCCH-UEConTest 
	Intel
	33%
	Mar-18
	
	RP-171613

	UE Conformance Test Aspects - LTE UE TRP and TRS and UTRA Hand Phantom (UID:630011) 

LTE_UTRA_TRP_TRS-UEConTest 
	ZTE
	78%
	Jun-18
	+9
	RP-171583

	UE Conformance Test Aspects -  Radiated Performance of Multiple-antenna Receivers in the LTE UE (UID:730071) LTE_MIMO_OTA-UEConTest 
	Intel
	72%
	Mar-18
	
	RP-171612

	UE Conformance Test Aspects - Rel-14 CA configurations (UID 720098) LTE_CA_R14-UEConTest 
	Ericsson
	15%
	Mar-18
	
	RP-171893

	UE Conformance Test Aspects - Support for V2V services based on LTE sidelink (UID 730073) LTE_SL_V2V-UEConTest 
	Huawei
	50%
	Mar-18
	+6
	RP-171762

	UE Conformance Test Aspects - Enhanced LAA for LTE (UID 730075) LTE_eLAA-UEConTest 
	Intel
	8%
	Mar-18
	+6
	RP-171568

	UE Conformance Aspects - LTE 2.6 GHz FDD SDL band (2570-2620 MHz) and LTE Carrier Aggregation (2DL/1UL) with Band 3 for Region 1 (Band 69) (UID 750052) LTE_FDD_2600_CA_B3-UEConTest 
	Bureau Veritas, Orange 
	96%
	Dec-17
	
	RP-171729

	UE Conformance Aspects -  RAT Independent Further Indoor Positioning Enhancements for LTE (UID 750053) LTE_iPos_enh2_RI-UEConTest 
	NextNav
	80%
	Dec-17
	
	RP-171582

	UE Conformance Aspects - SRS (sounding reference signal) switching between LTE component carriers (UID 750054) LTE_SRS_switch-UEConTest 
	Huawei
	5%
	Mar-18
	
	RP-171765

	UE Conformance Aspects - Quality of Experience (QoE) Measurement Collection for streaming services in UTRAN (UID 750055) UMTS_QMC_Streaming-UEConTest 
	Huawei
	70%
	Dec-17
	
	RP-171766

	UE Conformance Aspects - Performance enhancements for high speed scenario in LTE (UID 750056) LTE_high_speed-UEConTest 
	CMCC
	30%
	Jun-18
	
	RP-171841

	UE Conformance Aspects - New band support for Rel-14 NB-IoT LTE (UID 750057) NB_IOT_R14_bands-UEConTest 
	Ericsson
	100%
	Dec-17
	
	RP-171894

	UE Conf. Test Aspects - 4 Rx antenna ports with CA for LTE DL (UID 750058) LTE_4Rx_AP_DL_CA-UEConTest 
	Ericsson
	10%
	Mar-18
	
	RP-171895

	UE Conf. Test Aspects - Addition of 1.4 and 3 MHz Channel BW to E-UTRA operating band 65 for CGC operations in Region 1  (UID 760083) LTE_1980_2170_REG1_addBWs-UEConTest 
	Dish Network
	100%
	Sep-17
	
	RP-171571

	UE Conf. Test Aspects - Evolution to and Interworking with eCall in IMS (EIEI) (UID 760084) EIEI-UEConTest 
	Qualcomm
	45%
	Dec-17
	
	RP-171926

	UE Conf. Test Aspects - Requirements for a new UE cat. 1bis with single receiver based on cat. 1 for LTE (UID 760085)  LTE_UE_cat_1RX-UEConTest 
	Qualcomm
	5%
	Mar-18
	
	RP-171927

	UE Conf. Test Aspects - Support for LTE-based V2X Services (UID 760086) LTE_V2X-UEConTest 
	Huawei
	20%
	Jun-18
	
	RP-171761

	UE Conf. Test Aspects - Enh. of Dedicated Core Networks for UTRA and LTE (UID 760088) eDECOR-UTRA_LTE-UEConTest 
	Ericsson
	50%
	Dec-17
	
	RP-171898

	UE Conformance Aspects - Voice and Video Enh. for LTE (UID 760089) LTE_VoLTE_ViLTE_enh-UEConTest 
	CATT
	20%
	Dec-17
	
	RP-171848

	UE Conf. Test Aspects 5G system with NR and LTE (UID 760087) 5GS_NR_LTE-UEConTest 
	Ericsson
	2%
	Dec-18
	
	RP-171896


RAN5 Work Item Proposals – all approved

	Tdoc
	Subject
	Rapporteur
	TCD

	RP-171570
R5-174451
	UE Conformance Test Aspects – US 600 MHz Band for LTE (Band 71) 
	Dish Network
	Mar-18

	RP-171781
R5-174448
	UE Conformance Test Aspects  - Enhancements of NB-IoT 
	Huawei 
	Dec-18

	RP-171884
R5-174452
	UE Conformance Test Aspects – Elevation Beamforming/Full-Dimension MIMO for LTE 
	Ericsson 
	Jun-18

	RP-171885
R5-174449
	UE Conformance Test Aspects – Further Enhanced MTC for LTE 
	Ericsson 
	Jun-18

	RP-171886
R5-174450
	UE Conformance Test Aspects -  Rel-15 CA configurations 
	Ericsson
	Jun-19

	RP-171713
	UE Conformance Test Aspects -  450MHz E-UTRA FDD Band for LTE PPDR and PMR/PAMR in Europe (Band 72) 
	French MoI, Airbus DS SLC 
	Mar-18

	RP-171714
	UE Conformance Test Aspects - E-UTRA 700MHz in Europe for Broadband-PPDR 
	French MoI, Airbus DS SLC 
	Mar-18


RP-171713, RP-171714 – WI proposals directly submitted to RP#77
ITU-R ad hoc

RP-171532    Status Report ITU-R Ad hoc from Telecom Italia for information and noted. 
5G NR

Status Report – RP-171783 – RAN1 – 55%; RAN2 – 40%; RAN4 – 50%

The NR WID was revised and approved in RP-172115
Objective updated related to UL Sharing; Update of Technical Specifications – TS 37.324 (SDAP); TS 38.101 –x (RAN4)

Descoping

RP-172087 – RAN2 prioritization  (After offline, conclusion was no impact from multi bandwidth part on single carrier for MAC  - will simply follow RAN1)

RP-172108 – RAN1 & RAN4 prioritization

RAN accepted the proposal from quite a number of Operators - Whatever is deprioritized from Dec 2017 feature set is targeted for June 2018
38.xxx stage 2 & 3 specifications presented for information

SA

Stage 2 work for option 3 to be completed in Dec 17
Stage 2 work for 5GS to be completed in Mar 18
RAN4

Rel-14 Work Items Completed
MIMO OTA
eLAA 
LTE based V2X

LTE TRP/TRS
WI extended to Mar-18 with caveats (see RP-172042), shifted to Rel-15
No TU allocated, WI progress to be reviewed during RAN4 Nov meeting, if no progress WI will be stopped at RP#78

Project Management

The following documents were produced by MCC:.

RP-171533    3GPP Work Plan review at Plenary#77
Date/Location of RAN Plenary meetings for 2017-18
	Meeting
	Confirmed Dates
	Location
	Host

	RAN#78
	18 – 21 Dec 17
	Lisbon, Portugal
	EF3

	RAN#79
	19 – 22 Mar 18
	Chennai, India
	IF3


