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1 Introduction

The technical objective of this work item is to provide conformance test specifications for the Release 14 eVoLTE requirements. 
2 Work item status

The current completeness of the work item is as follows:
	Test specification
	Testing area
	Completion
	3 Month Target
	6 Month Target
	Comments

	TS 36.508
	Definition of common test environment for the eVoLTE testing.
	100%
	
	
	

	TS 36.523-1
	Introduction of new eVoLTE specific protocol test cases.
	50%
	100%
	
	

	TS 36.523-2
	Applicability statements of the new eVoLTE protocol test cases.
	50%
	100%
	
	

	TS 36.523-3
	Introduction of test model for eVoLTE testing.
	0%
	100%
	
	


Estimation of WI overall completeness:

The estimate of the overall WI completeness is based on the number of work plan items per area.
	Overall completeness
	60%
	


Colour coding: 

	
	Not started

	
	Ongoing

	
	Ready


3 Work Plan

	Area
	Clause
	Title
	Test purpose / Description
	Company
	Target
	Status
	TDOC
	Comments

	36.508

	Downlink physical layer parameters
	4.3.6.1.1a
	Physical layer parameters for DCI format 0C
	Definition of DCI format 0C
	CATT
	RAN5#76
	100%
	R5-174071
	

	36.523-1

	MAC
	7.1.3.3b
	MAC PDU header handling / Recommended bit rate
	To verify the correct handling of DL MAC PDU header with recommended bit rate
	CATT
	RAN5#78
	
	
	

	MAC
	7.1.4.12a
	MAC reset / partial reset
	To verify do the partial reset correctly requested by the upper layer (ref: 36.52l cl 5.9, 36.331 cl 5.3.10.6)
	Huawei
	RAN5#77
	100%
	R5-176172
	

	MAC
	7.1.4.13a
	MAC PDU header handling / Recommended bit rate
	To verify the correct handling of UL MAC PDU header with recommended bit rate
	CATT
	RAN5#78
	
	
	

	RRC
	8.2.2.6.4
	RRC connection reconfiguration / UE Assistance Information / Delay Budget Report setup and releas
	To verify the transmission of Delay Budget Report setup and releas
	Huawei
	RAN5#77
	100%
	R5-176960
	

	RRC
	8.2.2.6.5
	Introduction of RRC connection reconfiguration UE Assistance Information Delay Budget Report T342 running in 8.2.2.6.5
	To verify the transmission of Delay Budget Report when T342 running
	Huawei
	RAN5#77
	100%
	R5-176959
	

	36.523-2

	ICS
	4
	
	Testcase applicability
	CATT
	RAN5#77
	50%
	R5-176312
	

	36.523-3

	Test Model
	7
	
	Test Model
	
	RAN5#78
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