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x.x.x
	Work Item Name
	UE Conformance Test Aspects - L2 latency reduction techniques for LTE

	included in this status report
	Core part:
	No
	Perf. part:
	No
	Testing part:
	Yes

	Study Item Name
	

	Acronym
	LTE_LATRED_L2-UEConTest

	Unique ID
	780064


Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Leif Mattisson

	
	Company
	Ericsson

	
	Email
	leif[dot]mattisson[at]ericsson[dot]com 


1
Work plan related evaluation
1.1
History
	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	78
	WI started
	RP-172640
	
	June-18
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-150518
1.2
Status at this TSG meeting
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %







RAN4 Perf. part:

XXX %







RAN5 Testing part:

100 %







SI:



XXX %
NOTE:
Please leave the XXX for 
lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX %










RAN WG2:

XXX %










RAN WG3:

XXX %










RAN WG4:

XXX %










RAN WG5:

XXX %
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:


1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



-

which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


-

which is:
RAN #XX
The Performance part WI is planned to be 100% complete in:
-

which is:
RAN #XX
The Testing part WI is planned to be 100% complete in:
March 2018

which is:
RAN #79
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




NIL
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
N/A

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
2.1.1
Progress of the SI or Core part WI or Testing part WI
The work plan is provided in [1]. The work plan contains 4 MAC test cases.
At RAN5#78 there were 5 CRs in [2] to [6] agreed. By these CRs the work plan is completed one meeting cycle ahead of the initial target.
2.1.2
Progress of the Performance part WI
N/A
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
2.2.2
Completed elements of the Performance part WI
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· None
2.3.2
Open issues of the Performance part WI
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

Work plan, WID and general papers:

[1] R5-180239
WP UE Conformance Test Aspects - L2 latency reduction techniques for LTE; Source: Ericsson
TS 36.523-1:

[2] R5-181288
New test case 7.1.4.1a for Layer 2 Latency Reduction; Source: Ericsson

[3] R5-181289
New test case 7.1.4.2a for Layer 2 Latency Reduction; Source: Ericsson

[4] R5-181290
New test case 7.1.4.2b for Layer 2 Latency Reduction; Source: Ericsson

[5] R5-181291
New test case 7.1.4.11a for Layer 2 Latency Reduction; Source: Ericsson
TS 36.523-2:

[6] R5-181292
Applicability for new Layer 2 Latency Reduction test cases; Source: Ericsson
v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
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