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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	77
	WI/SI started
	RP-171781
	0%
	December 2018
	
	

	78
	RP-172361
	
	5%
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):




30 %

per WG (optional information):

RAN WG5:

30%

additional comments:

1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:

December 2018

which is:
RAN #82
additional comments:


2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.

During RAN5#78 meeting, the work plan is initialized.

2 TS 36.508 CRs were agreed to add the test environment.


6 CRs for TS 36.521-x were agreed. 2 RF test cases are partly completed.


5 CRs for positioning were agreed. 4 test cases are partly completed.
2.2
List of completed elements (compare with open issues of last TSG)
・Status after RAN5#78 (the details can be found in R5-176465):

30% overall completeness achieved
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.
See the work plan for details [2].
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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