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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	77
	WI/SI started
	RP-171781
	0%
	December 2018
	
	

	78
	RP-172361
	
	5%
	
	
	

	79
	RP-172361
	
	30%
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):




60 %

per WG (optional information):

RAN WG5:

60%
additional comments:

1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:

December 2018

which is:
RAN #82
additional comments:


2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.

During RAN5#79 meeting, one discussion paper on the treatment of Rel-14 requirements are noted with proposals endorsed [2]. The WP is updated accordingly.

1 TS 36.508 CR was agreed to add the SIB21.


8 CRs for RF/RRM test were agreed.


11 CRs for SIG test were agreed. 

8 CRs for positioning test were agreed.
2.2
List of completed elements (compare with open issues of last TSG)
・Status after RAN5#79 (the details can be found in R5-176465):

60% overall completeness achieved
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.
See the work plan for details [2].
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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Huawei, CATT
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R5-183838
Treatment of Rel-13 and Rel-14 NB-IOT test cases
Huawei, CMCC
36.508 CRs
R5-182654
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Huawei, HiSilicon
36.521-1 CRs
R5-183839
Correction to NB-IoT Configured UE transmitted power test 6.2.5F
CMCC

R5-183840
Addition of Clause 6.2.5FA Configured UE transmitted Output Power for UE category NB1 and NB2
CMCC

R5-183841
Addition of Clause 6.2.3FA MPR for category NB1 and NB2
CMCC

R5-183842
Correction to Subclause 6.2.2F.3 and addition of Clause 6.2.2FA MOP for category NB1 and NB2
CMCC, Huawei

R5-183843
Correction to Clause 6.2.3F MPR for category NB1
CMCC
36.521-2 CRs
R5-182653
Addition of test applicability for eNB RRM test case 6.2.18
Huawei, HiSilicon
36.521-3 CRs
R5-183262
Test tolerance, Addition of eNB-IoT test case 6.2.18
Huawei, HiSilicon, Anritsu

36.523-1 CRs
R5-183195
Correction to NB-IoT  test case 22.4.20a
ANRITSU LTD, Qualcomm

R5-182616
Addition of test case for NB-IoT/RDS (new protocol of NON-IP transmission) between UE and SCEF
CATT, TDIA

R5-183196
Addition of test case for NB-IoT/ UE in NB-S1 mode supporting control plane data back-off timer/ Service reject with extended wait time CP data/ Release with extended wait time CP data/ Attach accept with extended wait time CP data
CATT, TDIA
R5-183197
Addition of test case for NB-IoT/APN rate control for MO exception data
CATT, TDIA

R5-182635
Update NB-IoT testcse 22.3.1.6 for Rel-14 category NB2
TDIA, CATT

R5-183198
Addtion of testcse for NB-IoT / RACH Procedure / Contention free random access (CFRA)
TDIA, CATT

R5-182639
Addtion of NB-IoT testcse NB-IoT / AM RLC / Receiver status triggers / Non-zero t-Reordering configured 
TDIA, CATT

R5-182640
Correction to NB-IoT testcse 22.4.13
TDIA, CATT
R5-183199
Correction to NB-IoT testcse 22.4.19a
TDIA, Starpoint, CATT

R5-182644
Correction to NB-IoT testcse 22.4.20a
TDIA, Starpoint, CATT
36.523-2 CRs
R5-183200
Addition of applicability and tests conditions for Enhancements of NB-IoT test cases
CATT, TDIA

36.903 CRs
R5-183717
Test tolerance, Update of zip file to add information of test case 6.2.18
Huawei, HiSilicon, Anritsu
37.571-1 CRs
R5-183252
Completion of OTDOA NB-IOT TC 9.5.1 and 9.5.2
ROHDE & SCHWARZ

R5-183253
Completion of OTDOA NB-IOT TC 9.6.1 and 9.6.2
ROHDE & SCHWARZ

R5-183844
New OTDOA NB-IOT TC 9.5.3
ROHDE & SCHWARZ

R5-183845
New OTDOA NB-IOT TC 9.6.3
ROHDE & SCHWARZ

R5-182218
Common clauses updates for new NB-IOT OTDOA tests
ROHDE & SCHWARZ

R5-182219
Annex C updates for NB-IOT OTDOA
ROHDE & SCHWARZ 

37.571-3 CRs
R5-182220
Applicability for new NB-IOT OTDOA tests
ROHDE & SCHWARZ
37.571-5 CRs
R5-182230
Assistance data updates for OTDOA
NB-IOT
ROHDE & SCHWARZ
v04.77
06.08.2017

minor adaptations for RAN #77

v04.76
15.05.2017

minor adaptations for RAN #76

v04.75
31.01.2017

minor adaptations for RAN #75

v04.74
28.10.2016

minor adaptations for RAN #74

v04.73
01.09.2016

adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)

v04.72
26.05.2016

adaptations for RAN #72 (introduction of NR & GERAN TUs)

v04.71
10.02.2016

minor adaptations for RAN #71
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30.10.2015

minor adaptations for RAN #70

v04.69
12.08.2015

minor adaptations for RAN #69
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21.05.2015

minor adaptations for RAN #68
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minor adaptations for RAN #67
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16.11.2014

minor adaptations for RAN #66

v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
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section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget
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history added, some spelling corrections
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