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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	75
	WI/SI started
	RP-170121
	Nil
	March 2018
	
	

	76
	RP-171319
	-
	5%
	March 2018
	
	

	77
	RP-171613
	-
	33%
	March 2018
	
	

	78
	RP-172301
	-
	66%
	March 2018
	
	

	79
	RP-180174
	-
	83%
	September 2018
	
	

	80
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-150518
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN5 Testing part:

84%







SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%











RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:

See 2.1.1 for detailed status
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



-       

which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


-

which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:
-

which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

Sep 2018
which is:
RAN #81
NOTE:
Please leave the XX for lines that are not applicable for this status report.

additional comments:




- During RAN#80, the rapporteur is requesting for some unnecessary/unchanged Test Specifications included as placeholder in the original WID.
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
N/A

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
At the RAN5#78 meeting CRs/contributions for following areas were agreed:

· Applicability of LTE DL Control Channel Interference Mitigation test cases [2]
· IM DLLCH Definitions, symbols and abbreviations [3]
· Test Case Applicability and Conditions for LTE DL Control Channel Interference Mitigation [4]
2.1.2
Progress of the Performance part WI
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
2.2.2
Completed elements of the Performance part WI
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· Test Tolerances
2.3.2
Open issues of the Performance part WI
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

Work plan:

[1] 
R5-182891
WP – UE Conformance Test Aspects – Interference Mitigation for Downlink Control Channels of LTE, Source: Rapporteur (Intel Corp.)

Discussion paper:


None
CRs TS 36.521-1:
[2]
R5-182878
Exceptions for DL Control Channel Interference Mitigation (Type A and Type B) Tests
[3]
R5-183835
Message Exceptions for LTE IM DLCCH EDPCCH Test Cases
[4]
R5-183836
Message Exceptions for LTE IM DLCCH PCFICH/PDCCH Test Cases 
[5]
R5-183837
Message Exceptions for LTE IM DLCCH PHICH Test Cases

CRs TS 36.521-2:
N/A
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