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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	79
	WI/SI started
	<RP-180214>
	0%
	

	80
	<RP-181044>
	<RP-181040>
	5%
	

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):

Core part:


100 %








RAN4 Perf. part:

100 %








RAN5 Testing part:

15%








SI:



XXX %

0 %

per WG (optional information):
<
RAN WG4:

100%







RAN WG5:

15%








RAN WGx:

XXX%
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. March 17>
which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


Dec 17
 which is:
RAN #78
The Performance part WI is planned to be 100% complete in:
<e.g. March 17>
which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

Mar 19
which is:
RAN #83
additional comments:




2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
During RAN5#79 meeting, This WI is estimated to be 15% complete. 

The work plan was noted in [1], 2 CR was agreed at RAN5#80. See clause 3 for the complete list of CRs
2.2
List of completed elements (compare with open issues of last TSG)
Status after RAN5#80 ：
· 15% overall completeness achieved
· For TS 36.521-1, 2 CRs were agreed.
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

See the work plan for details [1].
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

General Papers
[1]
R5-184319 WP - UE Conformance Test Aspects - 450 MHz Band for LTE in Region 3， China Unicom， RAN5#80.

TS 36.521-1
R5-182672 Introduction of band 73 to TS36.521-1 clause 5， China Unicom，RAN5#79 
R5-182806 Update of general sections of chapter 8 and 9， Rohde & Schwarz，RAN5#79 

R5-184099 Introduction of band 73 to UE maximum output power in TS36.521-1， China Unicom，RAN5#80
R5-184130 Introduction of band 73 to Spurious emission in TS36.521-1， China Unicom, RAN5#80
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