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Agenda item:			7.4.2
	WI / SI Name
	UE conformance Test Aspects – Enhancing LTE CA Utilization

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
Yes
	Testing part:
Yes

	Acronym
	euCA-UEConTest

	Unique ID
	750071

	TSG Tdoc of latest approved WI/SI description (if any)
	

	Target Completion Date
(indicate if changed)
	Study Item: 
-
	Core part: 
-
	Performance part: 
12/2019
	Testing part: 12/2019

	Overall Completion level
	Study Item: 
-
	Core part: 
-
	Performance Part: 
5%
	Testing part: 
25%




Source:
	Leading WG
	RAN5

	Rapporteur
	Name
	Matti Kangas

	
	Company
	Nokia, Nokia Shanghai Bell

	
	Email
	matti.kangas@nokia.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



Additional explanations/motivations for the time budget changes in the attached Excel table:

-


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
Work item was introduced in RAN WG5 meeting #81 in Spokane and was accepted in RAN meeting #82 in Sorrento. Since that a work plan and status report have been introduced and noted in RAN WG5 meeting #82 in Athens. Work plan was accepted in RAN meeting #83 in Shenzen china.
Test cases covering idle mode measurements, which covers one third of the test coverage, with corresponding applicability information is introduced in RAN WG5 meeting #83 is Reno. Hence progress is increased to 30 %.

2.5.2	Remaining Open issues
· Definition of common test environment for the euCA
· Applicability statements of RRM test cases for euCA
· Test cases for RRM requirements for euCA
· TT for RRM test cases for euCA
· Applicability statements of protocol test cases for euCA
· Test cases for protocol requirements for euCA

2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
	
4.	References



	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion level swith colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
3 / 3
