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Status Report to TSG
Agenda item:			13.6.1
	WI / SI Name
	Study on 5G NR User Equipment (UE) application layer data throughput performance

	included in this status report
	Study Item: 
Yes
	Core part: 
No
	Performance part:
No
	Testing part:
No

	Acronym
	FS_UE_5GNR_App_Data_Perf

	Unique ID
	840090

	TSG Tdoc of latest approved WI/SI description (if any)
	

	Target Completion Date
(indicate if changed)
	Study Item: RAN#87 - Mar-20
	Core part: N/A
	Performance part: N/A
	Testing part: N/A

	Overall Completion level
	Study Item: 9%
	Core part: N/A
	Performance Part: N/A
	Testing part: N/A


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Ashwin Mohan

	
	Company
	Qualcomm Technologies, Inc.

	
	Email
	mohana@qti.qualcomm.com

	
	Name
	Ronald Borsato

	
	Company
	PCTEST Engineering Lab

	
	Email
	Ron.borsato@pctest.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
Status after RAN5#84 (the details can be found in R5-197480):
· 10% overall completeness achieved
2.5.2	Remaining Open issues
See the work plan for details [1].
2.5.3	Remaining Open issues with cross-WG dependencies
N/A.
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

General Papers

R5-197487		Skeleton and Initial Baseline Text for TR 37.901-5   Qualcomm Inc
R5-197480		Work Plan for TR 37.901-5	Qualcomm Inc
R5-197482		TP for TR 37.901-5 on Definition of 5G NR UE Application Layer Data Throughput	Qualcomm Inc
R5-196905		TP for TR 37.901-5 on Parameters for Measurement	Qualcomm Inc
R5-197483		TP for TR 37.901-5 on Test Configurations	Qualcomm Inc
R5-197484		TP for TR 37.901-5 on Transport and Application Layer Protocols	Qualcomm Inc
R5-196908		TP for TR 37.901-5 on Test Environment	Qualcomm Inc
R5-197485		TP for TR 37.901-5 on Data Transfer Scenarios	Qualcomm Inc
R5-196910		TP for TR 37.901-5 on Test Procedure Structure and Content for App Tput measurements	Qualcomm Inc
R5-196911		TP for TR 37.901-5 on Test System Uncertainty and Test Tolerance	Qualcomm Inc
R5-197481		TP for TR 37.901-5 to update with test case structure	Qualcomm Inc


v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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