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Status Report to TSG
Agenda item:			7.4.2
	WI / SI Name
	UE Conformance Test Aspects - Mission Critical Improvements

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	MCImp-UEConTest

	Unique ID
	790052

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-180527

	Target Completion Date
(indicate if changed)
	Study Item: 
NA
	Core part: 
NA
	Performance part: 
NA
	Testing part: 06/2020

	Overall Completion level
	Study Item: 
NA
	Core part: 
NA
	Performance Part: 
NA
	Testing part: 60%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	KAHN, Jason

	
	Company
	NIST (U.S. Department of Commerce)

	
	Email
	jason.kahn@nist.gov




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
NA
2.1.2	Remaining Open issues
NA
2.2	RAN2
2.2.1	Agreements
NA
2.2.2	Remaining Open issues 
NA
2.3	RAN3
2.3.1	Agreements
NA
2.3.2	Remaining Open issues
NA
2.4	RAN4
2.4.1	Agreements
NA
2.4.2	Remaining Open issues
NA
2.5	RAN5
2.5.1	Agreements
This is the continuation of Release 13 RAN5 work which created TS 36.579. For Release 13, TS 36.579 was divided into 5 separate parts (TS 36.579-1 through 36.579-5). The 5 parts will be updated for Release 14 with this work item. Also, 2 new parts (TS 36.579-6 and TS 36.579-7) will be created for Release 14 and will deal with MCVideo and MCData, respectively.
As the work plan states, the test case effort for this Work Item is being divided into 5 phases. This was done to keep the work at a manageable level. The phases are:
1. Release 14 Updates of Existing Release 13 MCPTT Test Cases (36.579-2)
2. New Release 14 MCPTT Test Cases (36.579-2)
3. Release 14 MCVideo Test Cases (36.579-6)
4. Release 14 MCData Test Cases (36.579-7), and possibly updates for 36.579-3
5. All Phases (Updates to documents 36.579-1, 36.579-4, 36.579-5, and other TSs listed)

For RAN5#85 in Reno, there were 23 test case updates for TS 36.579-6 (MCVideo) that were submitted and approved. There were 12 test case updates for TS 36.579-7 (MCData) that were submitted and approved. 
There were 11 CRs for TS 36.579-1 for ongoing maintenance; however, these changes can affect work in this Work Item. There were 2 CRs for TS 36.579-2 for ongoing maintenance at RAN5#85. There were 4 CRs for TS 36.579-4 for edits dealing with MCVideo and MCData test cases. There was 1 CR for routine maintenance for TS 36.579-5.
[bookmark: _GoBack]Including the Status Report, the Work Plan, and the draft versions of the updated TS 36.579-6 and TS 36.579-7, there were 26 submissions made at the last RAN5 meeting.  

2.5.2	Remaining Open issues
None
2.5.3	Remaining Open issues with cross-WG dependencies
None
2.6	RAN6
2.6.1	Agreements
NA
2.6.2	Remaining Open issues
NA

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
NA
3.1.2	Remaining Open issues with cross-TSG impacts
NA
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
[ 1 ]  R5-199053 - Updates TS 33.179 references to TS 33.180
[ 2 ]  R5-199058 - Update for MCVideo and MCData Clients test applicability
[ 3 ]  R5-198129 - Adding applicability for MCVideo TCs
[ 4 ]  R5-198130 - Adding applicability for MCData TCs
[ 5 ]  R5-199054 - Updates to MCVideo Group Call Test Cases
[ 6 ]  R5-199055 - Updates to MCVideo Chat Group Call Test Cases
[ 7 ]  R5-199056 - Updates to MCVideo Private Call Test Cases
[ 8 ]  R5-199057 - Updates to MCData SDS Test Cases
[ 9 ]  R5-199042 - Correction to default SIP messages
[ 10 ]  R5-199043 - Correction to default HTTP messages
[ 11 ]  R5-198159 - Corrections to SIP signalling for MCPTT CO and CT communication procedures
[ 12 ]  R5-199044 - Corrections to MCPTT UE registration procedures
[ 13 ]  R5-199045 - Additions of further references
[ 14 ]  R5-199046 - Corrections related to MIKEY protocol
[ 15 ]  R5-199047 - Correction to default messages for MCPTT group management and configuration management
[ 16 ]  R5-199048 - Correction of default SDP message and other information elements
[ 17 ]  R5-198165 - Corrections to MCPTT test case 6.1.1.12
[ 18 ]  R5-199049 - Updates to TC 6.1.1.13
[ 19 ]  R5-198166 - Removal of px_MCPTT_APN_Default
[ 20 ]  R5-199050 - Routine maintenance for TS 36.579-5
[ 21 ]  R5-198704 - SR - UE Conformance Test Aspects - Mission Critical Improvements (UID - 790052) MCImp-UEConTest
[ 22 ]  R5-198705 - WP - UE Conformance Test Aspects - Mission Critical Improvements (UID - 790052) MCImp-UEConTest
[ 23 ]  R5-198828 - Draft TS 36.579-6 v0.2.1
[ 24 ]  R5-198829 - Draft TS 36.579-7 v0.2.1
[ 25 ]  R5-199051 - SDP Default for MCVideo and MCData
[ 26 ] R5-199052 - Adding MCVideo Transmssion Control Messages


	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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