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1
Work plan related evaluation
2.
Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)

NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1
RAN1
-
2.2
RAN2
-
2.3
RAN3
-
2.4
RAN4
-
2.5
RAN5

2.5.1
Agreements
The work plan was updated in [1]. The work plan shows current completion status for each new Rel-16 NR band and for each channel bandwidth extension of existing bands.
A revised WID was presented at RAN5#86-e for information in [2] and will be submitted to RAN#87 for approval. The revised WID extend the scope of the RAN5 work item by adding the RAN#86 approved RAN4 work items on new Rel-16 bands and channel bandwidth.

Note: The start of any RAN5 work for any new Rel-16 band or channel bandwidth extensions is pending completion of the associated RAN4 work item. The RAN4 completion status is tracked in the RAN5 work plan in [1].
At RAN5#86-e there two discussion papers one on test tolerances for FR2 band n259 in [3] and one on test points analysis for NR Band n65 and NS_24 A-MPR in [4].
12 CRs were agreed in [5] to [16]. SUL band n95 was completed and overall completion is 16% (+3%)

2.5.2
Remaining Open issues

2.5.3
Remaining Open issues with cross-WG dependencies
2.6
RAN6
3.
Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1
SAx/CTs

3.1.1
Agreements with cross-TSG impacts

3.1.2
Remaining Open issues with cross-TSG impacts

NOTE: This section should also flag any critical dependencies that need TSG attention. 
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