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1
Introduction

RAN#45 agreed to close the LTE Terminal protocol conformance test specification work item. However, work still remains (e.g. new Rel-8 TC or further releases). For the sake of coordination, it was decided to maintain an updated work plan for TS 36.523-1.
Based on agreement reached during RAN5#62 this document cover a work plan of TS 36.523-1 for Rel-8, Rel-9, Rel-10, Rel-11, Rel-12, Rel-13 and Rel-14:

- TS 36.523-1 Rel-8 status after RAN5#86-e.

- TS 36.523-1 Rel-9 status after RAN5#86-e.

- TS 36.523-1 Rel-10 status after RAN5#86-e.

- TS 36.523-1 Rel-11 status after RAN5#86-e.

- TS 36.523-1 Rel-12 status after RAN5#86-e.

- TS 36.523-1 Rel-13 status after RAN5#86-e.


- TS 36.523-1 Rel-14 status after RAN5#86-e.
This document is an update of [1] taking into account agreements at RAN5#86-e.
2
Summary
The current status of TS 36.523-1 for Rel-8 is following:

-
459 test cases were to be written (covering all protocol layers and combined procedures)

-
459 test cases are 100% complete (i.e. ready for TTCN development).
The current status of TS 36.523-1 for Rel-9 is following:

-
76 test cases were to be written 

-
76 test cases are 100% complete (i.e. ready for TTCN development)
The current status of TS 36.523-1 for Rel-10 is following:

-
12 test cases were to be written 

-
12 test cases are 100% complete (i.e. ready for TTCN development).
The current status of TS 36.523-1 for Rel-11 is following:

-
4 test cases were to be written 

-
4 test cases are 100% complete (i.e. ready for TTCN development).
The current status of TS 36.523-1 for Rel-12 is following:

-
6 test cases were to be written 

-
6 test cases are 100% complete (i.e. ready for TTCN development).
The current status of TS 36.523-1 for Rel-13 is following:

-
0 test case to be written.
The current status of TS 36.523-1 for Rel-14 is following:

-
3 test cases were to be written 

-
3 test cases are 100% complete (i.e. ready for TTCN development).
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