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Agenda item:


13.5.10
	WI / SI Name
	UE Conformance Test Aspects for 5G V2X with NR sidelink

	included in this status report
	Study Item: 
No
	Core part: 

No
	Performance part:

No
	Testing part:

Yes

	Acronym
	5G_V2X_NRSL_eV2XARC-UEConTest

	Unique ID
	880069

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-200894

	Target Completion Date
(indicate if changed)
	Study Item: 
N/A
	Core part: 
N/A
	Performance part: 
N/A
	Testing part: 
Dec 2021

	Overall Completion level
	Study Item: 

N/A
	Core part: 

N/A
	Performance Part: 
N/A
	Testing part: 
5%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed

· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action
Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Yuchun Wu

	
	Company
	Huawei Technologies. Co., Ltd.

	
	Email
	wuyuchun@huawei.com


1
Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No


2.
Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)

NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1
RAN1
2.1.1
Agreements

2.1.2
Remaining Open issues
2.2
RAN2
2.2.1
Agreements

2.2.2
Remaining Open issues 
2.3
RAN3
2.3.1
Agreements

2.3.2
Remaining Open issues
2.4
RAN4
2.4.1
Agreements

2.4.2
Remaining Open issues
2.5
RAN5

2.5.1
Agreements

RAN5 agrees on waiting RAN4 to finish discussion on NR V2X demod and RRM test cases. When RAN4 finished, RAN5 can capture NR V2X demod test cases and RRM test cases in 38.521-4 and 38.533, respectively.
RAN5 agrees on starting NR V2X signalling test works and capturing NR V2X signalling test cases in a separate chapter of 38.523-1.
RAN5 agrees on starting common works for NR V2X test and capturing them in corresponding test specs as shown in following table.
	Specification
	Clause number
	contents

	38.508-1
	4.3.1
	Test frequencies for NR V2X test

	
	4.4.3.1.2
	SI combination for NR V2X test

	
	4.4.3.1.3
	Scheduling of SIBs for NR V2X test

	
	4.4A
	Test states for NR V2X test

	
	4.5
	Generic procedures for NR V2X test

	
	4.6.1
	Update Uu RRC messages related to NR V2X

	
	4.6.2
	Introducing NR V2X related SIBs (e.g. SIB12)

	
	4.6.3
	Updated Uu RRC IEs related to NR V2X

	
	4.6.4
	Updated Uu RRC IEs related to NR V2X UE capability

	
	4.6.X
	Introducing PC5 RRC messages

	
	4.6.Y
	Introducing NR V2X related IE which are used in Uu/PC5 RRC configurations

	
	4.7.4
	New sub-clause for V2X Layer default configuration

	
	5
	NR V2X RF test specific settings

	
	6
	NR V2X signaling test specific settings

	
	7
	NR V2X RRM test specific settings

	
	?.?
	Other common works

	38.508-2
	A.4
	Introducing NR V2X related ICS

	38.509
	6
	Test mode control messages related to NR V2X test

	38.522
	4
	Introducing applicability of NR V2X RRM test cases

	38.523-2
	4
	Introducing applicability of NR V2X signaling test cases


Initial work plans on NR V2X signaling test and RF test are submitted to RAN5. RAN5 have discussed and reached initial consensus on work plans.
For RF testing a WF [3] was discussed and proposals 1, 7, 8 were endorsed. 2 CRs updating general sections in 38.521-1 and 38.521-3 were agreed.
2.5.2
Remaining Open issues

2.5.3
Remaining Open issues with cross-WG dependencies
2.6
RAN6
2.6.1
Agreements

2.6.2
Remaining Open issues
3.
Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1
SAx/CTs

3.1.1
Agreements with cross-TSG impacts

3.1.2
Remaining Open issues with cross-TSG impacts

NOTE: This section should also flag any critical dependencies that need TSG attention. 


4.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

General papers
[1] R5-203568
NR V2X WP after RAN5 88-e
Huawei, HiSilicon
[2] R5-203421
Discussion for NR V2X Testing 
Huawei, HiSilicon
[3] R5-204975
WF of V2X RF testing 
Huawei, HiSilicon
38.521-1
R5-204839
Updated to FR1 general clauses for NRSL eV2X
Bureau Veritas

38.521-3
R5-204840
Updated to EN-DC general clauses for NRSL eV2X
Bureau Veritas

20.04.2020

minor adaptations for RAN #88e


18.02.2020

minor adaptations for RAN #87e


14.11.2019

minor adaptations for RAN #86


18.08.2019

minor adaptations for RAN #85


12.05.2019

minor adaptations for RAN #84


27.02.2019

minor adaptations for RAN #83


21.11.2018

completion levels with colours added (for RAN #82)

v04.81
31.07.2018

simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80
21.05.2018

minor adaptations for RAN #80

v04.79
26.02.2018

minor adaptations for RAN #79

v04.78
18.11.2017

minor adaptations for RAN #78

v04.77
06.08.2017

minor adaptations for RAN #77

v04.76
15.05.2017

minor adaptations for RAN #76

v04.75
31.01.2017

minor adaptations for RAN #75

v04.74
28.10.2016

minor adaptations for RAN #74

v04.73
01.09.2016

adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)

v04.72
26.05.2016

adaptations for RAN #72 (introduction of NR & GERAN TUs)

v04.71
10.02.2016

minor adaptations for RAN #71

v04.70
30.10.2015

minor adaptations for RAN #70

v04.69
12.08.2015

minor adaptations for RAN #69

v04.68
21.05.2015

minor adaptations for RAN #68

v04.67
01.02.2015

minor adaptations for RAN #67

v04.66
16.11.2014

minor adaptations for RAN #66

v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
4 / 4

