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1
Introduction
RAN#45 agreed to close the LTE Terminal protocol conformance test specification work item. However, work still remains (e.g. new Rel-8 TC or further releases). For the sake of coordination, it was decided to maintain an updated work plan for TS 36.523-1.
Based on agreement reached during RAN5#62 this document covers work plans of TS 36.523-1 for Rel-8, Rel-9, Rel-10, Rel-11, Rel-12, Rel-13 and Rel-14 (Rel-15 or higher will be added in the future when feature relevant WIs are closed). Consequently at the time of writing of the present document in the zip archive separate files for the WP of the following areas are provided:
-
TS 36.523-1 Rel-8 status before RAN5#88-e
-
TS 36.523-1 Rel-9 status before RAN5#88-e
-
TS 36.523-1 Rel-10 status before RAN5#88-e
-
TS 36.523-1 Rel-11 status before RAN5#88-e
-
TS 36.523-1 Rel-12 status before RAN5#88-e
-
TS 36.523-1 Rel-13 status before RAN5#88-e
-
TS 36.523-1 Rel-14 status before RAN5#88-e
This document is a replica of [1] which took into account agreements at RAN5#87-e.
2
Summary
The current status of TS 36.523-1 is following:
Rel-8

-
460 test cases were to be written (covering all protocol layers and combined procedures)

-
460 test cases are 100% complete (i.e. ready for TTCN development).
Rel-9

-
76 test cases were to be written 

-
76 test cases are 100% complete (i.e. ready for TTCN development)
Rel-10

-
12 test cases were to be written 

-
12 test cases are 100% complete (i.e. ready for TTCN development).
Rel-11
-
4 test cases were to be written 

-
4 test cases are 100% complete (i.e. ready for TTCN development).
Rel-12
-
6 test cases were to be written 

-
6 test cases are 100% complete (i.e. ready for TTCN development).
Rel-13
-
1 test case was to be written.

-
1 test case is 100% complete (i.e. ready for TTCN development).
Rel-14
-
3 test cases were to be written 

-
3 test cases are 100% complete (i.e. ready for TTCN development).
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