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13.3.5
	WI / SI Name
	UE Conformance Test Aspects – LTE_TDD_HPUE_R15-UEConTest

	included in this status report
	Study Item: 
No
	Core part: 

No
	Performance part:

No
	Testing part:

Yes

	Acronym
	LTE_TDD_HPUE_R15-UEConTest

	Unique ID
	850061

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-192116

	Target Completion Date

(indicate if changed)
	Study Item: N/A
	Core part: N/A
	Performance part: N/A
	Testing part: Dec. 2020



	Overall Completion level
	Study Item: N/A
	Core part: N/A
	Performance Part: N/A
	Testing part: 
50%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed

· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action
Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Zhaorui Ma

	
	Company
	Huawei Technologies. Co., Ltd.

	
	Email
	mazhaorui@huawei.com


1
Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No


If you answered No:
Then please remove the Excel file from the zip file of this status report.
2.
Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)

NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1
RAN1
2.1.1
Agreements

2.1.2
Remaining Open issues
2.2
RAN2
2.2.1
Agreements

2.2.2
Remaining Open issues 
2.3
RAN3
2.3.1
Agreements

2.3.2
Remaining Open issues
2.4
RAN4
2.4.1
Agreements
2.4.2
Remaining Open issues
2.5
RAN5

2.5.1
Agreements

For RF, 4 CRs were agreed

For SIG, 1 CR was agreed
2.5.2
Remaining Open issues

See the work plan for details [1]
2.5.3
Remaining Open issues with cross-WG dependencies

N/A

2.6
RAN6
2.6.1
Agreements

2.6.2
Remaining Open issues
3.
Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1
SAx/CTs

3.1.1
Agreements with cross-TSG impacts

3.1.2
Remaining Open issues with cross-TSG impacts

NOTE: This section should also flag any critical dependencies that need TSG attention. 


4.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

General paper

[1]
R5-203866
WP - R15 TDD HPUE – Status after RAN5#88-e, Huawei, HiSilicon
TS 36.521-1 CRs:

[2]
R5-203857
Update of Test Tolerance for HPUE, Huawei, HiSilicon

[3]
R5-203858
Update of MOP for HPUE, Huawei, HiSilicon

[4]
R5-203859
Update of MPR for HPUE, Huawei, HiSilicon
TS 36.521-2 CR:
[5]
R5-203860
Update of capability for HPUE, Huawei, HiSilicon
TS 36.523-2 CR:
[6]
R5-203861
Update of capability for 6.1.2.5a cell re-selection for HPUE, Huawei, HiSilicon


31.08.2020

minor adaptations for RAN #89e


20.04.2020

minor adaptations for RAN #88e


18.02.2020

minor adaptations for RAN #87e


14.11.2019

minor adaptations for RAN #86


18.08.2019

minor adaptations for RAN #85


12.05.2019

minor adaptations for RAN #84


27.02.2019

minor adaptations for RAN #83


21.11.2018

completion levels with colours added (for RAN #82)

v04.81
31.07.2018

simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80
21.05.2018

minor adaptations for RAN #80

v04.79
26.02.2018

minor adaptations for RAN #79

v04.78
18.11.2017

minor adaptations for RAN #78

v04.77
06.08.2017

minor adaptations for RAN #77

v04.76
15.05.2017

minor adaptations for RAN #76

v04.75
31.01.2017

minor adaptations for RAN #75

v04.74
28.10.2016

minor adaptations for RAN #74

v04.73
01.09.2016

adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)

v04.72
26.05.2016

adaptations for RAN #72 (introduction of NR & GERAN TUs)

v04.71
10.02.2016

minor adaptations for RAN #71

v04.70
30.10.2015

minor adaptations for RAN #70

v04.69
12.08.2015

minor adaptations for RAN #69

v04.68
21.05.2015

minor adaptations for RAN #68

v04.67
01.02.2015

minor adaptations for RAN #67

v04.66
16.11.2014

minor adaptations for RAN #66

v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
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