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	WI / SI Name
	UE Conformance Test Aspects – 410 – 430 MHz E-UTRA FDD Band(s) for LTE PPDR and PMR/PAMR in Europe (Bands 87 and 88)

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	LTE410_Europe_PPDR-UEConTest

	Unique ID
	890041

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-201479

	Target Completion Date
(indicate if changed)
	Study Item: 

	Core part: 
	Performance part:
	Testing part: 12/2020


	Overall Completion level
	Study Item: 

	Core part: 

	Performance Part: 
	Testing part: 
100%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	RAN5

	Rapporteur
	Name
	Tuomo Säynäjäkangas

	
	Company
	Nokia

	
	Email
	tuomo.saynajakangas@nokia.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
Status after RAN5#89-e (the details can be found in [1]):
· Work plan noted
· 12 CRs agreed at the meeting

2.5.2	Remaining Open issues
None.
2.5.3	Remaining Open issues with cross-WG dependencies
			None.
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
Work plan:
 [1]	R5-205090	Work plan for UE Conformance Test Aspects – 410 – 430 MHz E-UTRA FDD Band(s) for LTE PPDR and PMR/PAMR in Europe (Bands 87 and 88); Source: Nokia
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