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1	Work plan related evaluation
N/A

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
The work plan was updated in [1]. The work plan shows current completion status for each RAN5 specification. Test Cases related to RRC DL Segmentation have been removed from the WP and are being tracked under a TEI16_Test WI as they they were part of RAN2 TEI16 WI

At RAN5#89-e 3 CRs were agreed in [2] to [4]. and Discussion Paper [5] was noted to progress the testablility aspects of UL segmentation.

Overall completion is 15% (+10%). 

TS 38.508-1
R5-206419	Updates to default contents of NAS messages for Rel-16 RACS	Qualcomm Korea
R5-206420	Updates to default contents of RRC messages for Rel-16 RACS	Qualcomm Korea

TS 38.508-2
R5-206421	Addition of PICS for Rel-16 RACS	Qualcomm Korea

Discussion Paper
R5-206279	Discussion paper for RRC Segmentation in Rel-16 RACS	Qualcomm Korea


2.5.2	Remaining Open issues
Further discusion needs to happen to resolve testing aspect of reliable RRC UL segmentation 
1. Test case is applicable for all the UEs that declare support for UL segmentation: 
0. Test case accepts unsegmented UL UECapabilityInformation; OR
1. Test case is applicable for all the UEs that declare support for UL segmentation AND UECapabilityInformation>9K: 
1. Test case operator has to know whether UECapabilityInformation>9K for the given device, explore more robust ways for this PICS declaration

2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
[bookmark: _GoBack]2.6.1	Agreements
2.6.2	Remaining Open issues
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
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	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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