3GPP TSG-RAN5 Meeting #89-e
R5-205646
Electronic Meeting, 9th – 20th November 2020
3GPP TSG RAN Meeting #90-e
RP-202517
Electronic Meeting, December 7 - 11, 2020

Status Report to TSG
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13.2.1
	WI / SI Name
	UE Conformance Test Aspects - Rel-14 CA configurations

	included in this status report
	Study Item: 
No
	Core part: 

No
	Performance part:

No
	Testing part:

Yes

	Acronym
	LTE_CA_R14-UEConTest

	Unique ID
	720098

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-160754

	Target Completion Date
(indicate if changed)
	Study Item: 

-
	Core part: 
-
	Performance part: 
-
	Testing part: 6/2021 
(+6 month)

	Overall Completion level
	Study Item: 
-
	Core part: 
-
	Performance Part:
- 
	Testing part: 28%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed

· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action
Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Leif MATTISSON

	
	Company
	Ericsson

	
	Email
	Leif[dot]mattisson[at]ericsson[dot]com


1
Work plan related evaluation
-
2.
Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)

NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1
RAN1
-

2.2
RAN2
-

2.3
RAN3
-

2.4
RAN4
-

2.5
RAN5

2.5.1
Agreements

At RAN5#89-e the work plan was updated in [1]. Overall the work plan includes 622 CA configurations and 12 new Rel-14 CA test cases (one of the test cases moved from the RAN5 Rel-13 CA work item at RAN5#85). 

At RAN5#89-e there were 7 CRs agreed in [2] to [8]. See section 4 for complete list of contributions. 

9(+1) out of the 12 new CA test cases have been completed.
118 of the Rel-14 CA configurations have been completed.
Overall 236 out of the 622 CA configurations have been assigned to companies. Each company acts as sub-WI rapporteurs for their assigned CA configurations.
The overall estimate of completion is 28%. This is a drop by 10% due to a mistake in the estimations at previous meetings.
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2.5.2
Remaining Open issues

None
2.5.3
Remaining Open issues with cross-WG dependencies

None
2.6
RAN6
-

3.
Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1
SAx/CTs

3.1.1
Agreements with cross-TSG impacts

3.1.2
Remaining Open issues with cross-TSG impacts

NOTE: This section should also flag any critical dependencies that need TSG attention. 


4.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

Work plan:

[1] R5-205645
WP UE Conformance Test Aspects - Rel-14 LTE CA configurations; Source: Ericsson
Discussion papers:

None

CRs TS 36.508:
None

CRs TS 36.521-1:
[2] R5-205525
Update of TC8.2.2.3.1_A.3 TDD PDSCH Open Loop Spatial Multiplexing 2x2 for CA (4DL CA); Source: SGS Wireless

[3] R5-205526
Update of TC8.2.2.3.1_A.4 TDD PDSCH Open Loop Spatial Multiplexing 2x2 for CA (5DL CA); Source: SGS Wireless

[4] R5-205705
Updates for A-MPR and A-SEM test cases; Source: ROHDE & SCHWARZ

[5] R5-206211
Update of test configuration in TC 6.3.5A.2.2; Source: ROHDE & SCHWARZ
CRs TS 36.521-2:
[6] R5-205118
Addition of 48C/D to Table A.4.6.1-3; Source: C Spire Wireless

[7] R5-205527
Correction Table 4.1-1 for Applicability of 6.6.2.2A.2 and increase Condition in Table 4.1-1a; Source: SGS Wireless

CRs TS 36.521-3:
None

TS 36.523-2:

None

TR 36.903:
None

TR 36.905:
[8] R5-205706
Update of A-MPR for inter-band UL CA; Source: ROHDE & SCHWARZ
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