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Agenda item:


7.4.2
	WI / SI Name
	

	included in this status report
	Study Item: 
No
	Core part: 

No
	Performance part:

No
	Testing part:

Yes

	Acronym
	SRVCC_NR_to_UMTS-UEConTest

	Unique ID
	890046

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-201794

	Target Completion Date
(indicate if changed)
	Study Item: 


	Core part: 
	Performance part: 
	Testing part: 
12/2021

	Overall Completion level
	Study Item: 


	Core part: 


	Performance Part: 

	Testing part: 31%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed

· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action
Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Ziyuan，Zhu

	
	Company
	China Unicom

	
	Email
	zhuzy50@chinaunicom.cn


1
Work plan related evaluation
N/A
2.
Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)

NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1
RAN1
2.1.1
Agreements

2.1.2
Remaining Open issues
2.2
RAN2
2.2.1
Agreements

2.2.2
Remaining Open issues 
2.3
RAN3
2.3.1
Agreements

2.3.2
Remaining Open issues
2.4
RAN4
2.4.1
Agreements

2.4.2
Remaining Open issues
2.5
RAN5

2.5.1
Agreements

Status after RAN5#90-e (the details can be found in R5- 210721):
- 6 CRs Agreed.
- 31% overall completeness achieved.
2.5.2
Remaining Open issues

2.5.3
Remaining Open issues with cross-WG dependencies
2.6
RAN6
2.6.1
Agreements

2.6.2
Remaining Open issues
3.
Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1
SAx/CTs

3.1.1
Agreements with cross-TSG impacts

3.1.2
Remaining Open issues with cross-TSG impacts

NOTE: This section should also flag any critical dependencies that need TSG attention. 


4.
References

Work plan:

[1] R5- 210721
WP UE Conformance Test Aspects- SRVCC_NR_to_UMTS; Source: China Unicom 

CRs TS 38.508-1:
[2] R5-211491
Addition of Cell configurations for 5G-SRVCC from NG-RAN to UTRAN; Source: CATT,TDIA
CRs TS 38.501-2:
[3] R5-211492
Introduciton of general capability for NR to UTRA-FDD CELL_DCH CS handover; Source: CATT,TDIA
CRs TS 38.523-1:
[4] R5-211493
Addition of a new test case for 5G-SRVCC from NG-RAN to 3GPP UTRAN; Source: CATT, TDIA
[5] R5-211494
Addition of 5G SRVCC TC 8.1.3.2.6-NR to UMTS Inter-RAT measurements-Event B1; Source: Huawei, Hisilicon
[6] R5-211495
Addition of 5G SRVCC TC 8.1.3.2.7-NR to UMTS Inter-RAT measurements-Event B2; Source: Huawei, Hisilicon
CRs TS 38.523-2:
[7] R5-211496
Introduction of applicability for SRVCC from NG-RAN to 3GPP UTRAN; Source: CATT, TDIA, Huawei, Hisilicon
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