3GPP TSG-RAN5 Meeting #90-e									R5-210896
Electronic Meeting, 22th Feb– 5th Mar 2021
[bookmark: _GoBack]Status Report to TSG
Agenda item:			13.6.1
	WI / SI Name
	UE Conformance - New Rel-17 NR licensed bands and extension of existing NR bands

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	NR_lic_bands_BW_R17-UEConTest

	Unique ID
	[bookmark: OLE_LINK35][bookmark: OLE_LINK36]900055

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-202567

	Target Completion Date
(indicate if changed)
	Study Item: 
-
	Core part: 
-
	Performance part: 
-
	Testing part: 
12/2021

	Overall Completion level
	Study Item: 
-
	Core part: 
-
	Performance Part: 
-
	Testing part: 16%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Yuxin Hao; Leif Mattisson

	
	Company
	Huawei Technologies. Co., Ltd.; Ericsson

	
	Email
	haoyuxin@hisilicon.com; leif.mattisson@ericsson.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
The work plan was updated in [1]. The work plan shows current completion status for each new Rel-17 NR band and for each channel bandwidth extension of existing bands.
Note: The start of any RAN5 work for any new Rel-17 band or channel bandwidth extensions is pending completion of the associated RAN4 work item. The RAN4 completion status is tracked in the RAN5 work plan in [1].

At RAN5#90-e 8 CRs were agreed in [2] to [9]. 

Overall completion is 16% (+16%)
Channel bandwidth extension for NR bands n83 (30MHz), n84 (25MHz, 30MHz, 40MHz, 50MHz) were completed at RAN5#90-e.
Completion status (see below for details):
· [bookmark: OLE_LINK54][bookmark: OLE_LINK55]NR FR1 bands: 0 out of 2 completed (1 need company assignment)
· NR FR2 bands: 0 out of 1 completed (1 need company assignment)
· NR SUL bands: 0 out of 3 completed (2 need company assignment)
· CBW extensions: 2 out of 15 completed (8 need company assignment)



2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
Work plan and status:
[1] R5-210895	WP UE Conformance Test Aspects - New Rel-17 NR licensed bands and extension of existing NR bands after 90e

CRs TS 38.508-1 – 5GS Common Test Environment:
[2] R5-210927	Updating Rel-17 mid and highest channel bandwitch for n83 and n84, Huawei, Hisilicon
[3] R5-210928	Adding Rel-17 CBW 30MHz test frequencies for n83, Huawei, Hisilicon
[4] R5-210929	Updating test frequencies for Rel-17 new CBWs for band n84, Huawei, Hisilicon
[5] R5-211836	Introduction of test frequencies for n48 adding CBW 70 MHz - DL only, Ericsson

CRs TS 38.521-1 – Transmitter & Receiver test cases SA NR FR1:
[6] R5-211837	Updating MPR testing for SUL band n83, Huawei, Hisilicon
[7] R5-211838	Updating AMPR testing for SUL band n83 and n84, Huawei, Hisilicon
[8] R5-210932	Updating Additional spurious emisisons testing for SUL band n83 and n84, Huawei, Hisilicon
[9] R5-211174	Addition of R17 new CBWs into 38.521-1 clause 5, China Unicom, Huawei, HiSilicon

	28.01.2021		minor adaptations for RAN #91e
	09.11.2020		minor adaptations for RAN #90e
	31.08.2020		minor adaptations for RAN #89e
	20.04.2020		minor adaptations for RAN #88e
	18.02.2020		minor adaptations for RAN #87e
	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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