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1	Work plan related evaluation
N/A

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
RAN5#89-e:
At RAN5#89-e the Work Plan was created in [1]. 
Overall 6% completion reached.
The RAN5 test case clause structure was agreed for FR1 PDSCH Demodulation CA test cases

RAN5#90-e:
Following tdocs were agreed:
· R5-211050, Updating applicability in test case 5.2.2.2.4_1, Ericsson
· R5-211086, Adding new CSI test cases to annex F, Ericsson
· R5-211158, Addition of applicability new test case 6.3.2.1.3 in TS 38.521-4, China Telecom
· R5-211159, Addition of applicability new test case 6.3.3.1.3 in TS 38.521-4, China Telecom
· R5-211658, Addition of new test case 6.3.2.1.3 2Rx FDD FR1 Multiple PMI with 16Tx Type1 - SinglePanel codebook for both SA and NSA, China Telecom
· R5-211659, Addition of new test case 6.3.3.1.3 4Rx FDD FR1 Multiple PMI with 16Tx Type1 - SinglePanel codebook for both SA and NSA, China Telecom
· R5-211813, Adding new test case 6.3.2.2.3, 2Rx TDD FR1 Single PMI with 16Tx Type1 - SinglePanel codebook for both SA and NSA, Ericsson
· R5-211814, Adding new test case 6.3.3.2.3, 4Rx TDD FR1 Single PMI with 16Tx Type1 - SinglePanel codebook for both SA and NSA, Ericsson
· R5-211916, Adding new test case 6.3.2.2.4, 2Rx TDD FR1 Single PMI with 32Tx Type1 - SinglePanel codebook for both SA and NSA, Ericsson
Work plan was updated in [1].
Overall 15% completion reached.


RAN5#91-e:
Following tdocs were agreed or noted:
· R5-212067, Addition of new test case 6.3.2.1.4 2Rx FDD FR1 Single PMI with 32Tx Type1 - SinglePanel codebook for both SA and NSA, China Telecom
· R5-212068, Addition of new test case 6.3.3.1.4 4Rx FDD FR1 Single PMI with 32Tx Type1 - SinglePanel codebook for both SA and NSA, China Telecom
· R5-212078, Addition of applicability for new test case 6.3.2.1.4 and 6.3.3.1.4 in TS 38.521-4, China Telecom Corporation Ltd.
· R5-214098, Addition of FR1 normal PDSCH demodulation CA test case for 2CC, Qualcomm
· R5-213358, Addition of FR1 PDSCH Demodulation CA with power imbalance test case, Qualcomm
· R5-213825, Discussion paper on finalizing the NR PDSCH Demodulation CA test case structure, Qualcomm
Test case structure for NR CA PDSCH demod is decided, and work plan was updated accordingly.
Overall 18% completion reached.


2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
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