3GPP TSG-RAN5 Meeting #91-e	R5-213147
Electronic Meeting, 17th May 2021 – 28th May 2021

3GPP TSG RAN Meeting #92-e	RP-21xxxx
Electronic Meeting, 14 – 18 June, 2021
Status Report to TSG
Agenda item:			13.3.6
	WI / SI Name
	UE Conformance Test Aspects - Even further enhanced MTC for LTE

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	LTE_eMTC4-UEConTest

	Unique ID
	860032

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-192894

	Target Completion Date
(indicate if changed)
	Study Item: 
-
	Core part:
-
	Performance part:
-
	Testing part:
09/2021 (+3)

	Overall Completion level
	Study Item: 
-
	Core part: 
.
	Performance Part:
-
	Testing part: 77%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Calle Hagenfeldt

	
	Company
	Ericsson

	
	Email
	calle[dot]hagenfeldt[at]ericsson[dot]com




1	Work plan related evaluation
N/A

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
At RAN5#91-e the Work Plan was updated in [1]. 
There were 16 CRs agreed in [2] to [17]. See section 3 for complete list of contributions. 
Overall completion is increased by 19% to 77%.
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
Work plan:
[1] R5-213146	WP UE Conformance Test Aspects - Even further enhanced MTC for LTE; Source: Ericsson

CRs TS 36.508:
[2] R5-212271	Addition of common aspects of MTC wake-up signal; Source: MCC TF160

CRs TS 36.521-1:
[3] R5-212633	Adding PC6 in efeMTC Tx test cases ; Source: Ericsson
[4] R5-213991	Adding RMCs for subPRB allocation ; Source: Ericsson
[5] R5-212639	Adding subPRB allocation in efeMTC Tx test cases ; Source: Ericsson
[6] R5-212641	Remove CRS muting from CE mode B test cases; Source: Ericsson

CRs TS 36.523-2:
[7] R5-213148	Updates to eMTC4 applicability; Source: Ericsson

CRs TS 36.523-3:
[8] R5-212272	Even further enhanced MTC for LTE: new Test Models; Source: MCC TF160

CRs TS 37.571-1:
[9] R5-213992	Add OTDOA feMTC test case 9.3.13; Source: ROHDE & SCHWARZ
[10] R5-213134	Add OTDOA feMTC test case 9.3.14; Source: ROHDE & SCHWARZ
[11] R5-213135	Add OTDOA feMTC test case 9.3.15; Source: ROHDE & SCHWARZ
[12] R5-213993	Add OTDOA feMTC test case 9.3.16; Source: ROHDE & SCHWARZ
[13] R5-213994	Add OTDOA feMTC test case 9.3.17; Source: ROHDE & SCHWARZ
[14] R5-213138	Add OTDOA feMTC test case 9.3.18; Source: ROHDE & SCHWARZ
[15] R5-213139	OTDOA feMTC test cases - Annexes; Source: ROHDE & SCHWARZ

CRs TS 37.571-3:
[16] R5-213140	Add applicability for OTDOA feMTC; Source: ROHDE & SCHWARZ

CRs TS 37.571-5:
[17] R5-213141	Add assistance data for OTDOA feMTC; Source: ROHDE & SCHWARZ

	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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