


3GPP TSG-RAN5 Meeting #92-e	R5-214735
Electronic Meeting, 16th-27th August 2021

3GPP TSG RAN Meeting #93-e	RP-20xxxx
Electronic Meeting, 13-17th September , 2021
Status Report to TSG
Agenda item:			13.3.8
	WI / SI Name
	Optimisations on UE radio capability signalling – NR/E-UTRA Aspects

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	RACS-UEConTest

	Unique ID
	880073

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-210714

	Target Completion Date
(indicate if changed)
	Study Item: 
-
	Core part:
-
	Performance part:
-
	Testing part:
 09/2021 03/2022

	Overall Completion level
	Study Item: 
-
	Core part: 
.
	Performance Part:
-
	Testing part: 62%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Taran Dhuppad

	
	Company
	Qualcomm

	
	Email
	Tdhuppad[at]qti.qualcomm.com




1	Work plan related evaluation
N/A

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
The work plan was updated in [1]. The work plan shows current completion status for each RAN5 specification. 
At RAN5#92-e, 4 NR Test Prose were corrected in TS 38.523-1 and agreed, 1 test function was completed in TS 38.509,1 CR's was agreed to update the test environment in EUTRA in TS 36.508 ,1 EUTRA test case and applicability were agreed 

A total of 8 Qualcomm contributions were agreed across NR and EUTRA.

Overall completion is 62% (+12%). 

TS 38.509
R5-216275 Addition of predefined UE capability container for test function Set UL Message - NR 

TS 38.523-1
R5-216276 Update Test Case 8.1.5.1.1 to allow segmentation of UE Capability Information 
R5-216277 Modification of the TC 8.2.1.1.1 to allow uplink segmentation for Rel-16 RACS 
R5-216278 Updates to Rel-16 RACS RRC TC 8.1.5.9.1 
R5-216279 Updates to Rel-16 RACS TC 9.1.9.5 

TS 36.508
R5-216280 Updates to default contents of NAS messages for RACS 

TS 36.523-1

R5-216281 Addition of Rel-16 RACS RRC test case 8.5.5.1 

TS 36.523-2
R5-215140 Applicability updates for Rel-16 RACS RRC test cases 

2.5.2	Remaining Open issues

2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
Work plan:
[1] R5-214734	WP UE Conformance Test Aspects - Optimisations on UE radio capability signalling – NR/E-UTRA Aspects; Source: Qualcomm

	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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