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1	Work plan related evaluation
-

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
-
2.2	RAN2
-
2.3	RAN3
-
2.4	RAN4
-
2.5	RAN5
2.5.1	Agreements
At RAN5#92-e the work plan was updated in [1]. Overall the work plan includes 645 CA configurations and 12 new Rel-14 CA test cases. 

At RAN5#92-e there were 2 CRs ([3] to [4]) agreed. See section 4 for complete list of contributions. 

12 (+1) out of the 12 new CA test cases in the work plan have been completed. 

117 of the Rel-14 CA configurations have been completed.

[bookmark: _Hlk18593897]Overall 237 out of the 645 CA configurations have been assigned to companies. Each company acts as sub-WI rapporteurs for their assigned CA configurations.

At RAN5#92-e the proposals in the discussion paper in [2] proposing minimum requirement for closing a RAN5 LTE CA basket work item as well tracking LTE CA configuration status for not yet completed LTE CA configurations in RAN5 specifications was endorsed. The endorsed proposals in [2] are:

Proposal#1.1: It is proposed that TS 36.521-2 [5] clause A.4.6  are used to tracking available LTE CA configurations for testing. For exceptional cases RAN5 may allow not fully completed CA configuration to be added to clause A.4.6 together with a note stating not completed parts.
Proposal#1.2: It is proposed that the CR introducing a CA configuration in TS 36.521-2 [5] clause A.4.6  includes a completion statement on the CR cover sheet. The completion statement should be based on a common format decided by RAN5.
Proposal#2: It is proposed that a RAN5 PRD is created to track ownership of LTE CA configurations beyond the completion of LTE CA basket work items and to give guideline/checklist how to introduce new LTE CA configurations in RAN5 specifications.
Proposal#3: It is proposed that the minimum criteria for closing RAN5 LTE CA work items is:
- The associated RAN4 core work items are completed.
- All required new or existing test cases have been completed for at least one representative CA configuration.
- The RAN5 PRD, as proposed in clause 2.3, includes all the CA configurations introduced by the associated RAN4 core work items.
Ericsson volunteered to creat the RAN5 Permanent Reference Document (PRD) for tracking status of LTE CA configurations by RAN5#93-e (Nov-21)

Based on the RAN5 endorsement of the proposals in [2] and that the test cases in the work plan for the Rel-14 LTE CA basket work item are 100% complete it is proposed to close the Work item.

The remaining not completed LTE CA configurations need to be completed by interested companies under maintenance. 

2.5.2	Remaining Open issues
None
2.5.3	Remaining Open issues with cross-WG dependencies
None
2.6	RAN6
-
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
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