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1	Work plan related evaluation
-

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
-
2.2	RAN2
-
2.3	RAN3
-
2.4	RAN4
-
2.5	RAN5
2.5.1	Agreements
At RAN5#93-e the work plan was updated in [1]. 

At RAN5#92-e there were 20 CRs agreed in [3] to [22]. See section 3 for complete list of contributions. 

61 (+3) out of the 100 new Rel-15 test cases have been completed.

Based on the RAN5 endorsed proposal in the discussion paper in [2] at RAN5#92-e the overall completion of LTE CA basket work items is based on the completion level of the new test cases introduced for new type of CA configurations introduced by the basket work item. 

Overall, 74% completion has been reached based on the number of completed and ongoing test cases. The work item will be closed when 100% of the new test cases have been completed. Any remaining not completed Rel-15 CA configuration need to be completed by interested companies under maintenance. 

The tracking of the RAN5 completed Rel-15 CA configurations is handled by the RAN5 Permanent Reference Document PRD20 [2].

2.5.2	Remaining Open issues
None
2.5.3	Remaining Open issues with cross-WG dependencies
None
2.6	RAN6
-
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
Work plan:
[1] R5-216621	WP UE Conformance Test Aspects - Rel-15 LTE CA configurations; Source: Ericsson
[2] RAN5 PRD20	E-UTRA CA configuration handling in RAN5 (Release 10 and later releases)
(Can be downloaded from ftp://ftp.3gpp.org/TSG_RAN/WG5_Test_ex-T1/PRD)

Discussion papers:
None

CRs TS 36.508:
None

CRs TS 36.521-1:
[3] R5-218450	Correction to test frequencies for CA_66A-66A-66A; Source: Anritsu, Rohde & Schwarz
[4] R5-217090	Correction of test requirement for CA_66A-66A-66A; Source: Rohde & Schwarz
[5] R5-217191	Update applicability of TC 9.6.1.1_A.5; Source: DEKRA
[6] R5-217193	Update applicability of TC 9.6.1.2_A.5; Source: DEKRA
[7] R5-217194	Update applicability of TC 9.6.1.2_A.6; Source: DEKRA
[8] R5-217291	CR implementation correction to add test case 7.4A.9 and corrections to 7.4A_9_H for 6DL CA; Source: Ericsson
[9] R5-217462	Addition of new LTE_CA_R15 test case - A-SEM for 4UL CA; Source: CETECOM GmbH
[10] R5-217464	Addition of new LTE_CA_R15 test case - transmitter spurious emissions for 4UL CA; Source: CETECOM GmbH
[11] R5-217465	Addition of new LTE_CA_R15 test case - spurious co-existence for 4UL CA; Source: CETECOM GmbH
[12] R5-217466	Addition of new LTE_CA_R15 test case - A-spurious for 4UL CA; Source: CETECOM GmbH
[13] R5-217467	Addition of new LTE_CA_R15 test cases - Annex F; Source: CETECOM GmbH
[14] R5-218263	Addition of new LTE_CA_R15 test case - SEM for 4UL CA; Source: CETECOM GmbH
[15] R5-218264	Addition of new LTE_CA_R15 test case - ACLR for 4UL CA; Source: CETECOM GmbH

CRs TS 36.521-2:
[16] R5-216831	Update to applicability TDD FDD 6DL and 7DL CA conformance test cases; Source: DEKRA
[17] R5-217292	Addition of applicability for 6 DL CA test cases 7.4A.9 and 7.4A_9_H; Source: Ericsson
[18] R5-218265	Addition of new LTE_CA_R15 test cases - applicability; Source: CETECOM GmbH

CRs TS 36.521-3:
[19] R5-216836	Update applicability of TC 9.1.71; Source: DEKRA
[20] R5-216837	Update applicability of TC 9.1.72; Source: DEKRA
[21] R5-216838	Update applicability of TC 9.2.59; Source: DEKRA

TS 36.523-2:
None

TR 36.903:
None

TR 36.905:
[22] R5-217544	Spurious emission TP analyses for CA_42C-41C; Source: CETECOM GmbH
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