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Status Report to TSG
Agenda item:			13.5.4
	WI / SI Name
	UE Conformance Test Aspects for RF requirements for NR frequency range 1 (FR1)

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	NR_RF_FR1-UEConTest

	Unique ID
	870061

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-200094

	Target Completion Date
(indicate if changed)
	Study Item: 
N/A
	Core part: 
N/A
	Performance part: 
N/A
	Testing part: June.2022


	Overall Completion level
	Study Item: 
N/A
	Core part: 
N/A
	Performance Part: 
N/A
	Testing part: 64% (+8%)


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Chunying Gu

	
	Company
	Huawei Technologies. Co., Ltd.

	
	Email
	guchunying@huawei.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
Status after RAN5#94e (the details can be found in R5-221372)
· 23 CRs are submitted and agreed.
· WP is updated.

2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
General papers
[1] R5-221372	WP - RF requirements for NR frequency range 1 (FR1)

TS 38.508-1 CRs
[2] R5-221292	Addition of Setup Diagram for RRM multicell 2x2 test cases, Ericsson

TS 38.508-2 CRs
[3] R5-221793	Addition of Condition for FR1 DL Interruptions test cases applicability, Ericsson

TS 38.521-1 CRs
[4] R5-220752	Updating on additional UE co-ex requirements for 2 Band UL CA, NTT DOCOMO INC.
[5] R5-220753	Updating on n74 co-existence for TS 38.521-1, NTT DOCOMO INC.
[6] R5-221794	Updating test case AMPR for MIMO, Huawei, Hisilicon
[7] R5-221119	Updating UTRA ACLR for UL MIMO Rel-16 onward for NS_100, Huawei, Hisilicon
[8] R5-221120	Updating Additional spurious emissions for UL MIMO Rel-16 onward for several bands, Huawei, Hisilicon
[9] R5-221121	Updating 6.1A for intra-band contiguous CA Outer1 RB allocation, Huawei, Hisilicon
[10] R5-221122	Updating test case 6.2A.2 MPR for intra-band non-contiguous CA, Huawei, Hisilicon
[11] R5-221795	Updating Absolute power tolerance for intra-band non-contiguous CA, Huawei, Hisilicon
[12] R5-221796	Updating FR1 ACLR for intra-band CA test case, Huawei, Hisilicon
[13] R5-221128	Updating FR1 Spectrum emission mask for intra-band CA test case, Huawei, Hisilicon
[14] R5-221130	Updating Relative power control tolerance testing for intra-band CA, Huawei, Hisilicon
[15] R5-221339	A-MPR updates for n77, Verizon Switzerland AG, Nokia

TS 38.522 CRs
[16] R5-221797	Addition of FR1 DL Interruptions test cases applicability, Ericsson

TS 38.533 CRs
[17] R5-221297	Addition of Minimum conformance requirements for DL interruptions at switching between two uplink carriers, Ericsson
[18] R5-221298	Addition of UL switching test case 6.5.7.1, Ericsson
[19] R5-221798	Addition of UL switching test case 6.5.7.2, Ericsson
[20] R5-221300	Cell configuration mapping for UL switching test cases, Ericsson

TR 38.905 CRs
[21] R5-221123	Updating TP analysis for FR1 MPR for intra-band CA test case, Huawei, Hisilicon
[22] R5-221125	Updating TP analysis for FR1 Absolute power tolerance CA test case, Huawei, Hisilicon
[23] R5-221127	Updating TP analysis for FR1 ACLR for intra-band CA test case, Huawei, Hisilicon
[24] R5-221129	Updating TP analysis for FR1 SEM for intra-band CA test case, Huawei, Hisilicon

	17.05.2021		minor adaptations for RAN #92e
	28.01.2021		minor adaptations for RAN #91e
	09.11.2020		minor adaptations for RAN #90e
	31.08.2020		minor adaptations for RAN #89e
	20.04.2020		minor adaptations for RAN #88e
	18.02.2020		minor adaptations for RAN #87e
	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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