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1	Work plan related evaluation
N/A

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
At RAN5#94-e. A total of 8 CR's were agreed. One discussion paper was noted.
Below CR's were agreed to for test case prose
TS 38.523-1
R5-221531	Update of NR5G NPN TC 6.5.2.1	38.523-1	MediaTek Inc., ROHDE & SCHWARZ
R5-220531	Update of NR5G NPN TC 6.5.2.2	38.523-1	MediaTek Inc.
R5-220532	Update of NR5G NPN TC 6.5.2.4	38.523-1	MediaTek Inc.
R5-221532	Correction to NR5GC testcase 6.5.1.3	38.523-1	ROHDE & SCHWARZ
R5-220682	Correction to NR5GC testcase 6.5.1.2	38.523-1	ROHDE & SCHWARZ
R5-221533	Correction to NR5GC testcase 6.5.1.1	38.523-1	ROHDE & SCHWARZ
R5-221534	Addition of new SNPN test case for EAP based primary authentication and key agreement	38.523-1	Lenovo, Motorola Mobility
TS 38.523-2
R5-221535	Addition of Applicability of new NPN TC		Lenovo, Motorola Mobility

Discussion Paper 


R5-220837	Discussion paper for Rel-15 NR Tests Applicability on SNPN Only UE	Qualcomm Incorporated
This discussion paper was noted with a w/f towards general acceptance of proposal#2 as well acting on proposal#3 by sending an LS to GCF, PTCRB. Scoping of remaining test cases in RRC, L2, NAS and multilayer to be continued
Overall 71% (+11%) completion reached.
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
Work plan:
[1] R5-220833	WP UE Conformance Test Aspects - Rel-16 Private Network Support for NG-RAN; Source: Qualcomm


	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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