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Status Report to TSG
[bookmark: _GoBack]Agenda item:			7.4.2
	WI / SI Name
	[bookmark: OLE_LINK1]UE Conformance - New Rel-17 NR licensed bands and extension of existing NR bands

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	[bookmark: OLE_LINK7][bookmark: OLE_LINK8]NR_lic_bands_BW_R17-UEConTest

	Unique ID
	900055

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-202567

	Target Completion Date
(indicate if changed)
	Study Item: 
-
	Core part: 
-
	Performance part: 
-
	Testing part: December.2022 (+ 6 months)


	Overall Completion level
	Study Item: 
-
	Core part: 
-
	Performance Part: 
-
	Testing part: 
32% (+4%)


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Yuxin Hao

	
	Company
	Huawei Technologies. Co., Ltd

	
	Email
	haoyuxin@huawei.com 




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
The work plan was updated in [1]. The work plan shows current completion status for each new Rel-17 NR band and for each channel bandwidth extension of existing bands.
Note: The start of any RAN5 work for any new Rel-17 band or channel bandwidth extensions is pending completion of the associated RAN4 work item. The RAN4 completion status is tracked in the RAN5 work plan in [1].

At RAN5#95-e 20 CRs were agreed.

Overall completion is 32%.
Completion status (see below for details):
· [bookmark: OLE_LINK54][bookmark: OLE_LINK55]NR FR1 bands: 1 out of 4 completed, 3 need company assignment
· NR FR2 bands: 0 out of 1 completed  
· 
· NR SUL bands: 2 out of 3 completed 1 need company assignment
· [bookmark: OLE_LINK10]CBW extensions: 4 out of 28 completed, 5 out of 28 is ongoing

2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
Work plan and status:
[1] R5-223143	WP of New Rel-17 NR licensed bands and extension of existing NR bands

[bookmark: OLE_LINK11]CRs TS 38.508-1 – 5GS Common Test Environment:
[2]  R5-222503	Addition of locationAndBandwidth for BW 45 MHz, Anritsu

[bookmark: OLE_LINK15][bookmark: OLE_LINK16]CRs TS 38.521-1 – Transmitter & Receiver test cases SA NR FR1:
[3] R5-223729	Updating RB allocation for CBW 45MHz, Huawei, Hisilicon
[4] R5-223130	Updating almost contiguous RB allocation for 45MHz CBW, Huawei, Hisilicon.
[5] R5-223730	Updating AMPR test case for NS_48 for CBW 45MHz, Huawei, Hisilicon
[6] R5-223133	Updating Additional spurious emissions for NS_48 for 45MHz CBW, Huawei, Hisilicon
[7] R5-223134	Updating test case 6.3.1 Minimum output power for CBW 45MHz, Huawei, Hisilicon
[8] R5-223135	Updating transmit ON_OFF time mask test case for 45MHz CBW, Huawei, Hisilicon
[9] R5-223137	Updating 6.3D.1 Minimum output power for UL MIMO for 45MHz CBW, Huawei, Hisilicon
[10] R5-223138	Updating transmit ON_OFF time mask for MIMO test case for 45MHz CBW, Huawei, Hisilicon
[11] R5-223731	Update of reference sense test case 7.3.2 for n41 and CWB 70 MHz, Ericsson
[12] R5-222351	Update of reference sense test case 7.3.2 for n48 and CWBs 30 and 70 MHz, Ericsson
[13] R5-222352	Update of reference sense test case 7.3.2 for n2 and CWBs 25 30 and 40 MHz, Ericsson
[14] R5-222353	Update of reference sense test case 7.3.2 for n5 and CWB 25 MHz, Ericsson
[15] R5-222448	Editorial correction of REFSENS test case 7.3.2, Ericsson
[16] R5-223136	Updating test case 7.4 Maximum input level for new Rel-17 CBWs, Huawei, Hisilicon
[17] R5-222354	Introducing CBW 70 MHz for Default Downlink Power levels in Annex C, Ericsson
[18] R5-222355	Introducing CBW 30 MHz for Characteristics of the Interfering Signaling in Annex D, Ericsson
[19] R5-222356	Introducing CBW 70 MHz for Characteristics of the Interfering Signaling in Annex D, Ericsson
[20] R5-222664	General updates of clause 5 for R17 new CBW configurations, China Unicom, Ericsson
CRs TR 38.905 – Test Point Analysis
[21]  R5-223732	Updating A-MPR and A-SE TP analysis for NS_48, Huawei, Hisilicon


	21.05.2022		minor adaptations for RAN #96
	10.01.2022		minor adaptations for RAN #95e
	04.10.2021		minor adaptations for RAN #94e
	08.08.2021		minor adaptations for RAN #93e
	17.05.2021		minor adaptations for RAN #92e
	28.01.2021		minor adaptations for RAN #91e
	09.11.2020		minor adaptations for RAN #90e
	31.08.2020		minor adaptations for RAN #89e
	20.04.2020		minor adaptations for RAN #88e
	18.02.2020		minor adaptations for RAN #87e
	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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