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13.3.8
	WI / SI Name
	UE Conformance Test Aspects for CLI handling for NR

	included in this status report
	Study Item: 
No
	Core part: 

No
	Performance part:

No
	Testing part:

Yes

	Acronym
	NR_CLI-UEConTest

	Unique ID
	890047

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-210716

	Target Completion Date
(indicate if changed)
	Study Item: 

-
	Core part:

-
	Performance part:

-
	Testing part:

12/2022

	Overall Completion level
	Study Item: 

-
	Core part: 

.
	Performance Part:

-
	Testing part: 
19% (+ 7%)


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed

· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action
Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Vijay Balasubramanian

	
	Company
	Qualcomm

	
	Email
	vijayb[at]qti.qualcomm.com


1 Work plan related evaluation
N/A
2.
Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)

NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1
RAN1
2.1.1
Agreements

2.1.2
Remaining Open issues
2.2
RAN2
2.2.1
Agreements

2.2.2
Remaining Open issues 
2.3
RAN3
2.3.1
Agreements

2.3.2
Remaining Open issues
2.4
RAN4
2.4.1
Agreements

2.4.2
Remaining Open issues
2.5
RAN5

2.5.1
Agreements

At RAN5#89-e the work plan was created in [1]. Overall, the work plan includes 16 RRM test cases. It also involves definition of common environment and RRC messages and Information Elements in Signaling Spec 38.508-1, introduction of PICS in 38.508-2, and applicability rules in 38.522.

2.5.2
Remaining Open issues

Please refer to WP in [10]
2.5.3
Remaining Open issues with cross-WG dependencies
2.6
RAN6
2.6.1
Agreements

2.6.2
Remaining Open issues
3.
Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/Sis where there is a corresponding relevant WI/SI in SA/CT. 
3.1
Sax/CTs

3.1.1
Agreements with cross-TSG impacts

3.1.2
Remaining Open issues with cross-TSG impacts

NOTE: This section should also flag any critical dependencies that need TSG attention. 


4.
References

Work plan:

[1] R5-206199
WP UE Conformance Test Aspects – Rel -16 for CLI handling for NR; Source: Qualcomm
[2] R5-213361
WP UE Conformance Test Aspects – Rel -16 for CLI handling for NR; Source: Qualcomm

[5] R5-215643
WP UE Conformance Test Aspects – Rel -16 for CLI handling for NR; Source: Qualcomm

[6] R5-217511
WP UE Conformance Test Aspects – Rel -16 for CLI handling for NR; Source: Qualcomm
[10] R5-222577
WP UE Conformance Test Aspects – Rel -16 for CLI handling for NR; Source: Qualcomm

Tdocs:

[3] R5-214948
Addition of FR-1 NSA CLI Measurement test cases; Source: Qualcomm

[4] R5-217255
Addition of FR-1 NSA CLI accuracy test cases; Source: Qualcomm

[7] R5-220282
Test case update for FR1 CLI-RSSI measurement with non-DRX; Qualcomm

[8] R5-220283
Annexure update for test tolerance for FR1 CLI-RSSI measurement with non-DRX; Qualcomm

[9] R5-220281
Test Tolerance analysis for FR1 CLI-RSSI measurement with non-DRX; Qualcomm
[11] R5-223710
Introduction of EN-DC FR2 SRS-RSRP measurement in non-DRX test case 5.6.4.1; Qualcomm

[12] R5-223711
Introduction of EN-DC FR2 SRS-RSRP measurement accuracy test case 5.7.5.1; Qualcomm

[13] R5-223712
Introduction of NR SA FR2 SRS-RSRP measurement in non-DRX test case 7.6.4.1; Qualcomm

[14] R5-223713
Introduction of NR SA FR2 SRS-RSRP measurement accuracy test case 7.7.5.1; Qualcomm

14.11.2019

minor adaptations for RAN #86


18.08.2019

minor adaptations for RAN #85


12.05.2019

minor adaptations for RAN #84


27.02.2019

minor adaptations for RAN #83


21.11.2018

completion levels with colours added (for RAN #82)

v04.81
31.07.2018

simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80
21.05.2018

minor adaptations for RAN #80

v04.79
26.02.2018

minor adaptations for RAN #79

v04.78
18.11.2017

minor adaptations for RAN #78

v04.77
06.08.2017

minor adaptations for RAN #77

v04.76
15.05.2017

minor adaptations for RAN #76

v04.75
31.01.2017

minor adaptations for RAN #75

v04.74
28.10.2016

minor adaptations for RAN #74

v04.73
01.09.2016

adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)

v04.72
26.05.2016

adaptations for RAN #72 (introduction of NR & GERAN TUs)

v04.71
10.02.2016

minor adaptations for RAN #71

v04.70
30.10.2015

minor adaptations for RAN #70

v04.69
12.08.2015

minor adaptations for RAN #69

v04.68
21.05.2015

minor adaptations for RAN #68

v04.67
01.02.2015

minor adaptations for RAN #67

v04.66
16.11.2014

minor adaptations for RAN #66

v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
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