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1	Work plan related evaluation
N/A

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
At RAN5#96-e. A total of 18 CR's were agreed. One discussion paper was noted. All Sourced by Qualcomm unless noted below
Below CR's were agreed to progress new test case development, test case corrections and to enable SNPN Only UE for applicable R-15 test cases

TS38.508-1

R5-225299	Updates to Table 4.6.3-16: CellAccessRelatedInfo for NPN
R5-225300	Addition of Test Environment for legacy test cases applicable to SNPN Only UE

TS38.508-2

R5-225301	6.3.10.2	Addition of PICS for "SNPN Only" UE

TS38.523-1

R5-223986	Update of NR5GC CAG TC 6.5.2.4
R5-225302	Correction to Idle Mode Test Case to enable SNPN Only UE
R5-225303	Correction to SNPN TC 6.5.1.2
R5-224340	Editorial Correction - Add VOID to CAG TC 6.5.2.5
R5-224342	Correction to NR 5GC CAG TC 6.5.2.4	MediaTek Inc.
R5-224344	Correction to SNPN NAS test case 9.1.11.1
R5-225304	Correction to NR 5GC CAG testcase 8.1.7.1.1
R5-225305	Correction to NR CAG testcase 6.5.2.1
R5-224388	Correction to NR5GC CAG TC 6.5.2.3
R5-225307	Correction to NR CAG testcase 6.5.2.6
R5-225308	Correction of NR SNPN test case 10.1.7.1		Lenovo
R5-225306	Correction to NR CAG testcase 6.5.2.2	ROHDE & SCHWARZ, Huawei, Hisilicon

TS38.523-2

R5-225309	Addition of legacy test cases applicable to SNPN Only UE
R5-224341	Editorial Correction - Add VOID to CAG TC 6.5.2.5
R5-224479	Addition of Applicability for NPN test cases

Discussion Paper 
R5-224322	Discussion paper for Rel-15 NR Tests Applicability on SNPN Only UE	Qualcomm CDMA Technologies
This discussion paper was noted with a w/f towards general acceptance of Proposal and w/f with implementation to begin on the SNPN applicable tests cases.
Overall 97% (+8%) completion reached.
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
Work plan:
[1] R5-224318	WP UE Conformance Test Aspects - Rel-16 Private Network Support for NG-RAN; Source: Qualcomm


	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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