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Status Report to TSG
Agenda item:			13.4.37
	WI / SI Name
	UE Conformance - NR Sidelink Relay

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	NR_SL_relay-UEConTest

	Unique ID
	960083

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-221447


	Target Completion Date
(indicate if changed)
	Study Item: 
-
	Core part:
-
	Performance part:
-
	Testing part:
09/2023

	Overall Completion level
	Study Item: 
-
	Core part: 
.
	Performance Part:
-
	Testing part: 
5%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Xiaozhong CHEN

	
	Company
	CATT

	
	Email
	chenxiaozhong@catt.cn

	Rapporteur
	Name
	Lei Gao

	
	Company
	China Telecom

	
	Email
	gaol8@chinatelecom.cn




1	Work plan related evaluation
N/A

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
Drafted WP has been endorsed at RAN5#96-e.
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
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