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1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
[bookmark: _GoBack]The overall completion level has reached 19% (+9%), 21 CRs were agreed at this meeting.
Work plan:
-	The Work plan is updated in [1].
Common test environment:
-	Update of configuration of system information blocks for SIB20 and SIB21 for MBS Broadcast TC in [3].
-	Update of DNN configuration for PDU session associated with MBS Multicast session in [8].
-	Update of Procedure for MBS Multicast session join and session establishment in [9];
-	Update of Radio resource control information elements for MBS in [6],[10].
-     Add new PICS for MBS TC in [11].
-	Update of MBS IE in [4]-[5].
UE specific testing functions:
-	Update Test loop mode C for MBS in [2],[12].
Test case:
     -    Add 6 MBS Broadcast test cases in [13]-[18].
     -    Add 3 MBS Multicast test cases in [19]-[21].
     -    Add test applicability for MBS test cases in [22].
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
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