3GPP TSG-RAN5 Meeting #97	R5-226035
Toulouse, France, 14th Nov 2022 - 18th Nov 2022	

3GPP TSG RAN Meeting #98-e	RP-22xxxx
Electronic Meeting, December 12-16, 2022
Status Report to TSG
Agenda item:			13.4.30
	WI / SI Name
	UE Conformance - NB-IoT/eMTC support for Non-Terrestrial Networks (NTN) including EPS aspects

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	LTE_NBIOT_eMTC_NTN_plus_EPS-UEConTest

	Unique ID
	960087

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-221548

	Target Completion Date
(indicate if changed)
	Study Item:
-
	Core part:
-
	Performance part:
-
	Testing part: 09/2023

	Overall Completion level
	Study Item:
-
	Core part:
-
	Performance Part:
-
	Testing part: 95%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Daiwei Zhou

	
	Company
	MediaTek Inc.

	
	Email
	daiwei.zhou@mediatek.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
At RAN #96-e the WID for UE Conformance - NB-IoT/eMTC support for Non-Terrestrial Networks (NTN) including EPS aspects was approved. Work Plan was created in [1].
Status after RAN5 #97 (the detail can be found in R5-226034)
· 95% overall completeness achieved.
· For Protocol test, 15 CRs were agreed.
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
General Papers:
[1]    R5-226034	WP UE Conformance - NB-IoT/eMTC support for Non-Terrestrial Networks (NTN) including EPS aspects, MediaTek Inc.

TS 36.508 CRs
[1]    R5-226377   Update of SIB Combinations for IoT NTN, MediaTek Inc.
[2]    R5-227490   Update of SystemInformationBlockType1-BR-r13 for IoT NTN, MediaTek Inc.

TS 36.523-1 CRs
[1]    R5-226445   Correction of IoT NTN TC 22.3.1.13, MediaTek Inc.
[2]    R5-226458   Correction of IoT NTN TC 22.3.1.5a and 22.3.2.7a, MediaTek Inc.
[3]    R5-226797   Correction of IoT NTN TC 22.2.13, MediaTek Inc.
[4]    R5-227491   Addition of IoT NTN TC eMTC / NTN / GEO, MediaTek Inc.
[5]    R5-227492   Addition of IoT NTN TC eMTC / NTN / DRX / (UL)HARQ RTT, MediaTek Inc.
[6]    R5-227493   Addition of IoT NTN TC eMTC / NTN / UE specific TA report / UE specific Koffset, MediaTek Inc.
[7]    R5-227494   Addition of IoT NTN TC eMTC / NTN / AM RLC / Receiver status triggers / extended t-Reordering configured, MediaTek Inc.
[8]    R5-227495   Addition of IoT NTN TC eMTC / NTN / Ephemeris information update / T317 Expiry / T318 Expiry, MediaTek Inc.
[9]    R5-227266   Addition of NTN test case 6.1.1.11, Qualcomm Tech. Netherlands B.V
[10]    R5-227269   Addition of NTN test case 9.2.1.1.34, Qualcomm Tech. Netherlands B.V

TS 36.523-2 CRs
[1]   R5-226032    Addition of PICS for Rel-17 NTN IoT, MediaTek Inc.
[2]   R5-226033    Addition of applicability for NTN IoT cases, MediaTek Inc.
[3]   R5-227270    Addition of applicability for IOT NTN test cases, Qualcomm Tech. Netherlands B.V



	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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