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1	Work plan related evaluation
N/A

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
At RAN#96-e the WID for UE Conformance - Enhancement for the 5G Control Plane Steering of Roaming for UE in Connected mode was approved. Work Plan was created in [1] 
Status after RAN5#97-e(the detail can be found in R5-226799)
· 80% overall completeness achieved.
· For Protocol test, 7 CRs were agreed.
2.5.2	Remaining Open issues
N/A
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
General Papers:
[1]    R5-225254	New WID UE Conformance-Enhancement for the 5G Control Plane Steering of Roaming for UE in Connected mode after RAN5#96e, NTT DOCOMO, INC
[2]    R5-226799	WP - UE Conformance - Enhancement for the 5G Control Plane Steering of Roaming for UE in Connected mode, NTT DOCOMO, INC

TS 38.508-1 CRs
[1]    R5-227593   Addition of parameter related to SOR-CMCI for DL NAS transport and UL NAS transport message in 38.508-1, NTT DOCOMO, INC

TS 38.523-1 CRs
[1]    R5-227594   Addition of new test case 6.3.2.1 for DNN in SOR-CMCI,NTT DOCOMO, INC
[2]    R5-227595   Addition of new test case 6.3.2.2 for MMTEL voice call in SOR-CMCI, NTT DOCOMO, INC
[3]    R5-227504   Addition of new test case 6.3.2.3 for match all in SOR-CMCI, NTT DOCOMO, INC
[4]    R5-227505   Addition of new test case 6.3.2.4 for updating Tsor-cm timer in SOR-CMCI, NTT DOCOMO, INC
[5]    R5-227506   Addition of new test case 6.3.2.5 for storing SOR-CMCI in the USIM after power off-on the UE, NTT DOCOMO, INC

TS 38.523-2 CRs
[1]   R5-227596    Addition of applicability for new test case from 6.3.2.1 to 6.3.2.5

	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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