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	WI / SI Name
	[bookmark: OLE_LINK1]UE Conformance - New Rel-17 NR licensed bands and extension of existing NR bands

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	[bookmark: OLE_LINK7][bookmark: OLE_LINK8]NR_lic_bands_BW_R17-UEConTest

	Unique ID
	900055

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-202567

	Target Completion Date
(indicate if changed)
	Study Item: 
-
	Core part: 
-
	Performance part: 
-
	Testing part: December.2022


	Overall Completion level
	Study Item: 
-
	Core part: 
-
	Performance Part: 
-
	Testing part: 
100%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Yuxin Hao

	
	Company
	Huawei Technologies. Co., Ltd

	
	Email
	haoyuxin@huawei.com 




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
The work plan was updated in [1]. The work plan shows current completion status for each new Rel-17 NR band and for each channel bandwidth extension of existing bands. The completeness status for rel-17 new license band and CBW extensions will be traced via PRD 21.
Note: Some bands/CBW extensions are indicated not completed in [1]. The remaining not completed bands/CBW extensions will be handled by maintenance pending industry interest. 

[bookmark: _GoBack]At RAN5#97 18 CRs were agreed. CBW extensions were completed at RAN5#97 for:
· n1 (adding CBW 45 MHz) 
· n79 (adding CBW 10 MHz and 20 MHz).
· n3 (adding CBW 50MHz)

2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
Work plan and status:
[1] R5-226872	WP of New Rel-17 NR licensed bands and extension of existing NR bands

CRs TS 38.508-1:
[2] R5-226727	Update of test frequency for n3 R17 CBW, China Unicom
[3] R5-227701	Update of test frequency for n8 R17 CBW 35MHz, China Unicom, Keysight
[4] R5-227702	Adding test frequencies for n79 new CBW 10MHz and 20MHz, Huawei, Hisilicon
[5] R5-226864	Updating test channel bandwidths for n79, Huawei, Hisilicon
[6] R5-227087	Addition of locationAndBandwidth for BW 35 MHz, Anritsu
[7] R5-227110	Test frequencies updates for band n25, Keysight technologies UK Ltd
[8] R5-227111	Test frequencies updates for band n66, Keysight technologies UK Ltd
[9] R5-226863	Updating signalling test frequencies for n79 20MHz CBW, Huawei, Hisilicon

[bookmark: OLE_LINK15][bookmark: OLE_LINK16]CRs TS 38.521-1:
[10] R5-226866	Updating Spectrum emission mask for UL MIMO for 45MHz CBW, Huawei, Hisilicon
[11] R5-227905	Updating AMPR for NS_49 for 45MHz CBW, Huawei, Hisilicon
[12] R5-227906	Updating Additional Spurious emission testing for NS_49 for 45MHz, Huawei, Hisilicon
[13] R5-227079	Correction to DFT-s RB allocation for CBW 45 MHz, Anritsu
[14] R5-227102	Updates to common uplink configuration, Keysight technologies UK Ltd
[15] R5-227237	Update CBW 35MHz for n3, n8 into TC 6.3.1, 6.3.2 and 6.3.3.6, China Unicom
[16] R5-227246	Update CBW 35MHz into clause 6.5.1, China Unicom
[17] R5-227758	Updating REFSENS testing for n79 new CBW, Huawei, Hisilicon
[18] R5-226722	General updates of clause 5 for R17 new CBW configurations, China Unicom, Huawei, Hisilicon

CRs TR 38.905:
[19]  R5-227904	Updating TP analysis for NS_49, Huawei, Hisilicon, MediaTek


	27.10.2022		minor adaptations for RAN #98e
	01.08.2022		minor adaptations for RAN #97e
	21.05.2022		minor adaptations for RAN #96
	10.01.2022		minor adaptations for RAN #95e
	04.10.2021		minor adaptations for RAN #94e
	08.08.2021		minor adaptations for RAN #93e
	17.05.2021		minor adaptations for RAN #92e
	28.01.2021		minor adaptations for RAN #91e
	09.11.2020		minor adaptations for RAN #90e
	31.08.2020		minor adaptations for RAN #89e
	20.04.2020		minor adaptations for RAN #88e
	18.02.2020		minor adaptations for RAN #87e
	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template

4 / 4
