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Agenda item:			13.4.30
	WI / SI Name
	UE Conformance Test Aspects – NR Uplink Data Compression (UDC)

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	NR_UDC-UEConTest

	Unique ID
	960085

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-221449

	Target Completion Date
(indicate if changed)
	Study Item: 
-
	Core part:
-
	Performance part:
-
	Testing part:
June. 2023

	Overall Completion level
	Study Item: 
-
	Core part: 
.
	Performance Part:
-
	Testing part: 
[bookmark: _GoBack]67%(+33%)


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Huiying ZHANG

	
	Company
	CATT

	
	Email
	zhanghuiying@catt.cn




1	Work plan related evaluation
N/A

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
At RAN5#96-e the work plan was provided in [1]. Overall the work plan includes 11 new Rel-17 signaling test cases. 

At RAN5#96-e there was 1 CR agreed in [2] See section 4 for complete list of contributions. 

At RAN5#97 there were 5 CRs agreed in [3] to [7]. See section 4 for complete list of contributions. 

At RAN5#98 there were 6 CRs agreed in [8] to [13]. See section 4 for complete list of contributions. 

7 out of the 11 new signaling test cases have been completed.
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
Work plan:
[1] R5-224423	Work plan: UE Conformance Test Aspects –NR Uplink Data Compression (UDC); Source: CATT

CRs TS 38.508-1:
[2] R5-225358	Add UplinkDataCompression into PDCP-Config for NR UDC test; Source: CATT

CRs TS 38.508-2:
[3] R5-227603	Addition of test capability for PDCP UDC; Source: CATT
[8] R5-230342	Addition of test capability for PDCP UDC; Source: CATT

CRs TS 38.523-1:
[4] R5-227496	Addition of new test case 7.1.3.6.1 for PDCP UDC; Source: CATT
[5] R5-227497	Addition of new test case 7.1.3.6.2 for PDCP UDC; Source: CATT
[6] R5-227498	Addition of new test case 7.1.3.6.3 for PDCP UDC; Source: CATT
[9] R5-231449	Addition of new test case 7.1.3.6.4 for PDCP UDC; Source: CATT
[10] R5-231450	Addition of new test case 7.1.3.6.5 for PDCP UDC; Source: CATT
[11] R5-231451	Addition of new test case 7.1.3.6.6 for PDCP UDC; Source: CATT
[12] R5-231452	Addition of new test case 7.1.3.6.7 for PDCP UDC; Source: CATT

CRs TS 38.523-2:
[7] R5-227604	Addition of applicability for PDCP UDC; Source: CATT
[13] R5-230343	Addition of applicability for PDCP UDC; Source: CATT
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