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	WI / SI Name
	UE Conformance - Additional NR bands for UL-MIMO in Rel-17

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	NR_bands_UL_MIMO_PC3_R17-UEConTest

	Unique ID
	940090

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-220745

	Target Completion Date
(indicate if changed)
	Study Item: 
N/A
	Core part: 
N/A
	Performance part: 
N/A
	Testing part: June 2023

	Overall Completion level
	Study Item: 
N/A
	Core part: 
N/A
	Performance part: 
N/A
	Testing part: 
73% (+25%)


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
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	TSG RAN WG5

	Rapporteur
	Name
	Yuxin Hao

	
	Company
	Huawei Technologies. Co., Ltd.

	
	Email
	haoyuxin@huawei.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
Status after RAN5#98 (the details can be found in R5-231104)
· Overall completeness is 73% 
· WP is updated to capture latest progress.
· 17 CRs were agreed during RAN5#97 meeting
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
General papers
[1] R5-231104	WP of Additional NR bands for UL-MIMO in Rel-17

TS 38.521-1 CRs
[2] R5-231081	Updating MOP for MIMO testing for band n24, Huawei, HiSilicon
[3] R5-231082	Updating MPR for MIMO test case for band n24, Huawei, HiSilicon
[4] R5-231083	Adding new FR1 test case Absolute power tolerance for SUL with UL MIMO, Huawei, HiSilicon
[5] R5-231650	Adding new FR1 test case Relative power tolerance for SUL with UL MIMO, Huawei, HiSilicon
[6] R5-231085	Adding new FR1 test case Aggregate power tolerance for SUL with UL MIMO, Huawei, HiSilicon
[7] R5-231086	Adding new FR1 test case Occupied bandwidth for SUL with UL MIMO, Huawei, HiSilicon
[8] R5-231087	Adding new FR1 test case Frequency error for SUL with UL MIMO, Huawei, HiSilicon
[9] R5-231651	Adding new FR1 test case Error Vector Magnitude for SUL with UL MIMO, Huawei, HiSilicon
[10] R5-231089	Adding new FR1 test case Spectrum emission mask for SUL with UL MIMO, Huawei, HiSilicon
[11] R5-231097	Adding new FR1 test case EVM equalizer spectrum flatness for SUL with UL MIMO, Huawei, HiSilicon
[12] R5-231098	Adding new FR1 test case Time alignment error for SUL with UL MIMO, Huawei, HiSilicon
[13] R5-231099	Adding new FR1 test case Transmit intermodulation for SUL with UL MIMO, Huawei, HiSilicon
[14] R5-231807	Correction of test case title of 7.6D.2_1 and 7.8D.2_1, CAICT
[15] R5-231080	Updating clause 4.3 to align with core specification, Huawei, HiSilicon
[16] R5-231090	Updating MU and TT for new test cases for SUL with UL MIMO, Huawei, HiSilicon

TS 38.522 CRs
[17] R5-231091	Adding applicability for new test cases for SUL with UL MIMO, Huawei, HiSilicon
[18] R5-231658	Correction of test case title of 7.6D.2_1 and 7.8D.2_1 of 38.521-1, CAICT

	01.02.2023		minor adaptations for RAN #99
	27.10.2022		minor adaptations for RAN #98e
	01.08.2022		minor adaptations for RAN #97e
	21.05.2022		minor adaptations for RAN #96
	10.01.2022		minor adaptations for RAN #95e
	04.10.2021		minor adaptations for RAN #94e
	08.08.2021		minor adaptations for RAN #93e
	17.05.2021		minor adaptations for RAN #92e
	28.01.2021		minor adaptations for RAN #91e
	09.11.2020		minor adaptations for RAN #90e
	31.08.2020		minor adaptations for RAN #89e
	20.04.2020		minor adaptations for RAN #88e
	18.02.2020		minor adaptations for RAN #87e
	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
get
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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