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Agenda item:			7.4.2
	WI / SI Name
	UE Conformance Test Aspects - NR positioning enhancements

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	NR_pos_enh-UEConTest

	Unique ID
	970075

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-222384

	Target Completion Date
(indicate if changed)
	Study Item: 
-
	Core part:
-
	Performance part:
-
	Testing part:
Jun.2024

	Overall Completion level
	Study Item: 
-
	Core part: 
.
	Performance Part:
-
	Testing part: 
7%(+2%)


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Xiaoyang TIAN

	
	Company
	CATT

	
	Email
	tianxiaoyang@catt.cn




1	Work plan related evaluation
N/A

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
Status after RAN5#98:
· 1 CR agreed for TS 37.571-1 in [1]
· 1 CR agreed for TS 37.571-2 in [1]
· 1 CR agreed for TS 37.571-3 in [1]
· 7% (+2%) Overall completeness achieved

2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
Work plan:
[1] R5-226448	Work plan: UE Conformance Test Aspects - NR Positioning Enhancement; Source: CATT

CRs TS 38.508-1:
None

CRs TS 38.903:
None

CRs TS 37.571-1:
[1] R5-231799	Introduction of BDS B2a and B3I signal test contents in TS 37.571-1; Source: CATT

CRs TS 37.571-2:
[1] R5-230335	Introduction of BDS B2a and B3I signal test contents in TS 37.571-2; Source: CATT

CRs TS 37.571-3:
[bookmark: _GoBack][1] R5-230336	Introduction of BDS B2a and B3I signal test applicabilities in TS 37.571-3; Source: CATT

CRs TS 37.571-4:
None

CRs TS 37.571-5:
None
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