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1 Introduction

Editor’s note: This document need to be drastically updated during the RAN5#NR adhoc 2 meeting (Apr-18). MU and TT defining approach will be discussed (concluded) during the meeting and the contents of the agreements should be taken into account for this document.
RAN5 has discussed defining MU and TT for NR (FR1, FR2) since RAN5#77 (Nov-18). However whole progress of this work is roughly estimated as 10 or 20% and much acceleration of the discussion is required to complete corresponding work on time (by RAN5#79 May-18). The purpose of this document is to define the time plan (milestone, action points, remaining issues, etc.) about MU and TT work and to progress RAN5 work.

Defining MU and TT (test requirement) in 3GPP RAN5 is closely related to the regulation. Delay of the MU and TT work will directly affect launch of the 5G/NR service in the world. This situation doesn’t meet market demands and RAN5 need to progress this work systematically.
2 Discussion

3 Proposal
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