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1	Work plan related evaluation
2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
-
2.2	RAN2
-
2.3	RAN3
-
2.4	RAN4
-
2.5	RAN5
2.5.1	Agreements
At RAN5#100, 4 CRs related to TS 38.523-1 (Layer2 and RRC), and 3 CRs related to TS 38.523-2 (Applicability) were agreed.
The EN-DC L3 Test Model was updated (1 CR)
Over all 62% completion reached (+ 37%).
The targeted completion date is extended by 3 month to 12/2023.
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
-

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
Work plan:
R5-2333933		Work plan: UE Conformance - User Plane Integrity Protection support for EPC connected architectures (incl. CT/SA aspects)

CRs TS 38.523-1
R5-234474		Correction of UPIP TC 8.2.6.4.3-HO; Source: Huawei, HiSilicon
R5-235379		Addition of UPIP TC 8.2.6.4.1-RRC establishment; Source: Vodafone GmbH
R5-235380		New UPIP test case 7.1.3.2.6; Source: Ericsson
R5-235381		Addition of UPIP TC 8.2.6.4.4-Inter-RAT mobility; Source: Vodafone GmbH

CRs TS 38.523-2
R5-235382		Add test applicability for UPIP TC; Source: Vodafone GmbH
R5-235384		Addition of applicability for new UPIP test case 7.1.3.2.6; Source: Ericsson
R5-235383		Correction of test applicability for UPIP TC; Source: Huawei, HiSilicon

CRs TS 38.523-3
R5-235424		UPIP: EN-DC L3 Test Model updates; Source: MCC TF160


	02.08.2023		minor adaptations for RAN #101
	26.04.2023		minor adaptations for RAN #100
	01.02.2023		minor adaptations for RAN #99
	27.10.2022		minor adaptations for RAN #98e
	01.08.2022		minor adaptations for RAN #97e
	21.05.2022		minor adaptations for RAN #96
	10.01.2022		minor adaptations for RAN #95e
	04.10.2021		minor adaptations for RAN #94e
	08.08.2021		minor adaptations for RAN #93e
	17.05.2021		minor adaptations for RAN #92e
	28.01.2021		minor adaptations for RAN #91e
	09.11.2020		minor adaptations for RAN #90e
	31.08.2020		minor adaptations for RAN #89e
	20.04.2020		minor adaptations for RAN #88e
	18.02.2020		minor adaptations for RAN #87e
	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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