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Agenda item:			7.5.2
	WI / SI Name
	UE Conformance Test Aspects for RF requirements for NR frequency range 1 (FR1)

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	NR_RF_FR1-UEConTest

	Unique ID
	870061

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-230427

	Target Completion Date
(indicate if changed)
	Study Item: 
N/A
	Core part: 
N/A
	Performance part: 
N/A
	Testing part: Dec.2023 


	Overall Completion level
	Study Item: 
N/A
	Core part: 
N/A
	Performance Part: 
N/A
	Testing part: 100% (+27%)


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Yuxin HAO

	
	Company
	Huawei Technologies. Co., Ltd.

	
	Email
	haoyuxin@huawei.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
Status after RAN5#101 (the details can be found in [1])
· 20 CRs are submitted and agreed.
· WP is updated to capture the latest progress.

2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
4.	References
General papers
[1] R5-237086	WP of RF requirements for NR frequency range 1, Huawei, Hisilicon

TS 38.521-1 CRs
[2] R5-237902	Updating Configured output power for intra-band non-contiguous CA, Huawei, HiSilicon
[3] R5-237650	Updating AMPR for MIMO for band n39, Huawei, HiSilicon
[4] R5-237903	Updating minimum output power for UL non-contiguous CA, Huawei, HiSilicon
[5] R5-237631	Updating Frequency error for CA test case for intra-band UL CA, Huawei, HiSilicon
[6] R5-237904	Updating Spurious emission testing for intra-band non-contiguous CA, Huawei, HiSilicon
[7] R5-237057	Updating additional spurious emissions for MIMO for n39, Huawei, HiSilicon
[8] R5-237632	Updating Transmit intermodulation testing for intra-band UL CA, Huawei, HiSilicon
[9] R5-237905	Updating EVM testing for intra-band UL CA, Huawei, HiSilicon
[10] R5-237906	Updating carrier leakage testing for intra-band UL CA, Huawei, HiSilicon
[11] R5-237064	Updating In-band emissions for intra-band UL CA, Huawei, HiSilicon
[12] R5-237907	Updating annexF MU and TT for intra-band UL CA testing, Huawei, HiSilicon
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TS 38.522 CRs
[13] R5-237779	Updating FR1 test case branches for intra-band UL CA testing, Huawei, HiSilicon

TR 38.905 CRs
[14] R5-237049	Updating TP analysis for Configured output power for CA. Huawei, HiSilicon
[15] R5-237052	Updating TP analysis for Minimum output power for CA, Huawei, HiSilicon
[16] R5-237054	Updating TP analysis for Frequency error testing for intra-band UL CA, Huawei, HiSilicon
[17] R5-237056	Updating TP analysis for Spurious emission for CA, Huawei, HiSilicon
[18] R5-237059	Updating TP analysis for FR1 test case Transmit intermodulation for CA, Huawei, HiSilicon
[19] R5-237061	Updating TP analysis for FR1 test case EVM for CA, Huawei, HiSilicon
[20] R5-237630	Updating TP analysis for FR1 test case Carrier Leakage for CA, Huawei, HiSilicon
[21] R5-237065	Updating TP analysis for FR1 test case Inband emissions for CA, Huawei, HiSilicon



	26.04.2023		minor adaptations for RAN #100
	01.02.2023		minor adaptations for RAN #99
	27.10.2022		minor adaptations for RAN #98e
	01.08.2022		minor adaptations for RAN #97e
	21.05.2022		minor adaptations for RAN #96
	10.01.2022		minor adaptations for RAN #95e
	04.10.2021		minor adaptations for RAN #94e
	08.08.2021		minor adaptations for RAN #93e
	17.05.2021		minor adaptations for RAN #92e
	28.01.2021		minor adaptations for RAN #91e
	09.11.2020		minor adaptations for RAN #90e
	31.08.2020		minor adaptations for RAN #89e
	20.04.2020		minor adaptations for RAN #88e
	18.02.2020		minor adaptations for RAN #87e
	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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