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1	Work plan related evaluation
N/A

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
The work plan was updated in [1]. The work plan shows current completion status in detail.

31 CRs were agreed in [21] through [51]. 

Overall completion is 50% (+16%). 
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
Work plan:
[1]	R5-235208		WP - UE Conformance Aspects - NR RRM enhancements
[2]	R5-234426		Addition of PICS for RRM enh TCs
[3]	R5-234427		Addition of applicability for RRM enh TCs
[4]	R5-234428		Addition of RRM enh TC 4.5.6.3.1 - EN DC dual DCI BWP switch
[5]	R5-234429		Addition of RRM enh TC 4.5.6.5.1 - EN DC dual RRC BWP switch
[6]	R5-234430		Addition of RRM enh TC 6.5.6.3.1 - NR SA dual DCI BWP switch
[7]	R5-234431		Addition of RRM enh TC 6.5.6.5.1 - NR SA dual RRC BWP switch
[8]	R5-234432		Correction to Annex E for RRM enh TCs
[9]	R5-234977		Addition of cell configuration mapping for interruptions at SRS carrier based switching test cases to Annex 
[10]	R5-235166		Addition of clause 5.5.9.0 minimum conformance requirements for uplink spatial relation switch delay
[11]	R5-235167		Addition of EN-DC PSCell FR2 uplink spatial relation switch for a known spatial relation test case 5.5.9.1.1
[12]	R5-235168		Addition of EN-DC PSCell FR2 uplink spatial relation switch associated with a known DL-RS test case 5
[13]	R5-235840		Addition of clause 7.5.9.0 minimum conformance requirements for uplink spatial relation switch delay
[14]	R5-235170		Addition of NR PCell FR2 uplink spatial relation switch with known DL-RS test case 7.5.9.1.1
[15]	R5-235171		Addition of NR PCell FR2 uplink spatial relation switch with known DL-RS test case 7.5.9.2.1
[16]	R5-235172		Addition of test cases 5.5.9.1.1 and 5.5.9.2.1 to Table E.3-1, and test cases 7.5.9.1.1 and 7.5.9.2.1 to Table E.5-1
[17]	R5-235723		Addition of test cases 5.5.9.1.1 and 5.5.9.2.1 to Table F.1.3.2-3
[18]	R5-235735		Addition of test cases 7.5.9.1.1 and 7.5.9.2.1 to Table F.1.3.2-4
[19]	R5-235736		Addition of TT analysis grouping for test cases 5.5.9.1.1 and 7.5.9.1.1 to Table 8-2
[20]	R5-235737		Addition of TT analysis grouping for test cases 5.5.9.2.1 and 7.5.9.2.1 to Table 8-2
[21]	R5-237183	Addition of clause 4.5.9.0 minimum conformance requirements for UE specific CBW change
[22]	R5-237184	Addition of UE specific CBW change on FR1 NR PSCell with non-DRX in synchronous EN-DC test case 4.5.9.1
[23]	R5-237185	Addition of clause 4.6.6.0 minimum conformance requirements for measurements with autonomous gaps
[24]	R5-237187	Addition of clause 5.5.6.3.0 minimum conformance requirements for simultaneous DCI-based and timer-based active BWP switch on multiple CCs
[25]	R5-237189	Addition of clause 5.5.6.4.0 minimum conformance requirements for SCell dormancy switch
[26]	R5-237191	Addition of clause 5.5.10.0 minimum conformance requirements for UE specific CBW change on FR2 NR PScell
[27]	R5-237192	Addition of UE specific CBW change on FR2 NR PSCell test case 5.5.10.1
[28]	R5-237193	Addition of clause 5.6.5.0 minimum conformance requirements for measurements with autonomous gaps
[29]	R5-237195	Addition of clause 6.6.7.0 minimum conformance requirements for NR measurements with autonomous gaps
[30]	R5-237198	Addition of clause 7.5.2.0.2 minimum conformance requirements for UE specific CBW change
[31]	R5-237200	Addition of clause 7.5.6.3.0 minimum conformance requirements for simultaneous DCI-based and timer-based active BWP switch on multiple CCs
[32]	R5-237202	Addition of clause 7.5.10.0 minimum conformance requirements for UE specific CBW change
[33]	R5-237203	Addition of NR FR2 UE specific CBW change of PCell with non-DRX in SA test case 7.5.10.1
[34]	R5-237205	Addition of clause 7.6.5.0 minimum conformance requirements for NR measurements with autonomous gaps
[35]	R5-237715	Addition of EN-DC intra-frequency CGI identification of NR FR1 cell with autonomous gaps in synchronous EN-DC test case 4.6.6.1
[36]	R5-237716	Addition of E-UTRAN - NR PSCell FR2 and NR SCell FR2 DL active BWP switch on multiple CCs in synchronous EN-DC test case 5.5.6.3.1
[37]	R5-237717	Addition of E-UTRAN - NR FR2 PSCell SCell dormancy switch of single FR2 SCell inside active time test case 5.5.6.4.1
[38]	R5-237718	Addition of EN-DC inter-frequency CGI identification of NR neighbour cell in FR2 test case 5.6.5.1
[39]	R5-237760	Addition of SA intra-frequency CGI identification of NR neighbor cell in FR1 test case 6.6.7.1
[40]	R5-237761	Addition of identification of a new CGI of inter-RAT E-UTRA cell using autonomous gaps in NR SA test case 6.6.7.2
[41]	R5-237762	Addition of SA interruptions at NR SRS carrier-based switching test case 7.5.2.2
[42]	R5-237763	Addition of Active BWP switch on multiple SCells with non-DRX in SA test case 7.5.6.3.1
[43]	R5-237764	Addition of SA event triggered reporting tests For FR2 without SSB time index detection when DRX is not used (PCell in FR2) (rel16 additional mandatory gap pattern 17) test case 7.6.2.9
[44]	R5-237765	Addition of SA inter-frequency CGI reporting in autonomous gaps test (PCell in FR2) test case 7.6.5.1
[45]	R5-237712	Correction of SA event triggered reporting tests for FR1 without gap when DRX is used 6.6.2.10
[46]	R5-236748	Correction to RRM enhancement TC 6.5.8.1
[47]	R5-237713	Correction of SA event triggered reporting tests for FR1 without gap when DRX is not used 6.6.2.11
[48]	R5-237025	Introduction of measurement with no gap capability
[49]	R5-237024	Applicability of RRM enhancement test cases
[50]	R5-237018	Addition of cell configuration mapping for rel-16 RRM test cases
[51]	R5-237714	Correction of Annex H to cover additional mandatory gap pattern with MGL 3ms
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